(BAC MUNTINLUPA CITY - GOODS 2022) Procurement Monitoring Report as of JANUARY/13/2023

ANNEX B

Reference	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity: Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP): Total	MOOE	CO	Contract Cost (PhP): Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation: Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																																	
83322010	8000-003-2-00557 -063-000-001	Supply & Delivery of One () Unit of Patrol Boat to be used by LMO	LMO	yes	Competitive Bidding	29-Dec-21	31-Dec-21	07-Jan-22	20-Jan-22	20-Jan-22	21-Jan-22	26-Jan-22	28-Feb-22	03-Mar-22	18-Mar-22	19-Mar-22			GF	3,500,000.00		3,500,000.00	2,975,000.00		2,975,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	31-Dec-21	31-Dec-21	31-Dec-21	31-Dec-21	31-Dec-21		
8511313 8331846 8203087	STF-2020	Supply & Delivery of Ampoules & Vials for use of OSMUN (Negotiated)	Osmun	yes	Negotiated	17-Nov-21	3/10/2022 12/31/2021 11/18/2021	1/07/2022 11/25/2021	3/15/2022 1/20/2022 12/7/2021	3/15/2022 1/20/2022 12/7/2021	16-Mar-22	16-Mar-22	22-Mar-22	24-Mar-22	01-Apr-22	22-Apr-22			STF-DRRM 2020	4,357,700.00	4,357,700.00		4,349,700.00	4,349,700.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	3/10/2022 12/31/2021 11/18/2021	3/10/2022 12/31/2021 11/18/2021	3/10/2022 12/31/2021 11/18/2021	3/10/2022 12/31/2021 11/18/2021	3/10/2022 12/31/2021 11/18/2021		
8511005 8343249 8263682 8034108	STF-2020	Supply & Delivery of Antibiotics and other Various Medicines to be used for Patients Care at OSMUN (Negotiated)	Osmun	yes	Negotiated	27-Sep-21	3/10/2022 1/10/2022 12/02/2021 9/28/2021	12/09/2021 10/5/2021	3/15/2022 1/20/2022 12/21/2021 10/19/2021	3/15/2022 1/20/2022 12/21/2021 10/19/2021	16-Mar-22	3/16/2022 10/21/2021	22-Mar-22	24-Mar-22	01-Apr-22	22-Apr-22			STF-DRRM 2020	8,031,822.50	8,031,822.50		8,010,194.00	8,010,194.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	3/10/2022 1/10/2022 12/02/2021 9/28/2021	3/10/2022 1/10/2022 12/02/2021 9/28/2021	3/10/2022 1/10/2022 12/02/2021 9/28/2021	3/10/2022 1/10/2022 12/02/2021 9/28/2021	3/10/2022 1/10/2022 12/02/2021 9/28/2021		
8511282 8343245 8274812 8174858	STF-2020	Supply & Delivery of Hematopoietic Agents to be used at OSMUN (Negotiated)	Osmun	yes	Negotiated	-	3/10/2022 1/10/2022 12/07/2021 11/11/2021	12/14/2021 11/18/2021	3/15/2022 1/20/2022 12/28/2021 12/2/2021	3/15/2022 1/20/2022 12/28/2021 12/2/2021	16-Mar-22	16-Mar-22	22-Mar-22	24-Mar-22	31-Mar-22	18-Apr-22			STF-DRRM 2020	1,354,000.00	1,354,000.00		1,293,705.00	1,293,705.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	3/10/2022 1/10/2022 12/07/2021 11/11/2021	3/10/2022 1/10/2022 12/07/2021 11/11/2021	3/10/2022 1/10/2022 12/07/2021 11/11/2021	3/10/2022 1/10/2022 12/07/2021 11/11/2021	3/10/2022 1/10/2022 12/07/2021 11/11/2021		
8455968	3000-002-01-2-011 -093-000-002	Supply & Delivery of Drugs & Medicines to be allocated for Different Health Centers	CHO	yes	Competitive Bidding	23-Feb-22	24-Feb-22	03-Mar-22	15-Mar-22	15-Mar-22	16-Mar-22	4/7/2022 3/21/2022	06-May-22	12-May-22	16-May-22	5/18/2022			GoP	5,128,198.00	5,128,198.00		5,001,458.00	5,001,458.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22		
8466377	Various Fpp. No	Supply & Delivery of ICT Equipment for use of Various Offices	MSP,Dapco,Audit,Osca, Lipao	yes	Competitive Bidding	23-Feb-22	24-Feb-22	03-Mar-22	15-Mar-22	15-Mar-22	16-Mar-22	18-Mar-22	22-Mar-22	23-Mar-22	28-Mar-22	19-Apr-22			GoP	2,328,487.50		2,328,487.50	2,326,707.00		2,326,707.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22		
8466271	GoP/STF DRRM 2020 / 1000-007-2-4500 -004-021-010	Supply & Delivery of Office & Computer Supplies for Use of Various Offices	GSO/Eced /LCR	yes	Competitive Bidding	23-Feb-22	24-Feb-22	03-Mar-22	15-Mar-22	15-Mar-22	16-Mar-22	18-Mar-22	22-Mar-22	23-Mar-22	28-Mar-22	07-Apr-22			GoP/STF DRRM 2020 / 1000-007-2-4500 -004-021-010	16,821,262.00	16,821,262.00		16,821,100.00	16,821,100.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22		
8457651	STF-DRRM 2020	Supply & Delivery of Rice for Distribution to the Affected Families of the Covid-19 Pandemic	SSD	yes	Competitive Bidding	23-Feb-22	24-Feb-22	03-Mar-22	15-Mar-22	15-Mar-22	16-Mar-22	18-Mar-22	22-Mar-22	23-Mar-22	24-Mar-22	01-Apr-22			STF-DRRM 2020	29,000,000.00	29,000,000.00		28,000,000.00	28,000,000.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com,	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22		
8457552	STF-DRRM 2020	Supply & Delivery of Relief Goods for Distribution to the Affected Families of the Covid-19 Pandemic	SSD	yes	Competitive Bidding	23-Feb-22	24-Feb-22	03-Mar-22	15-Mar-22	15-Mar-22	16-Mar-22	18-Mar-22	22-Mar-22	23-Mar-22	24-Mar-22	29-Apr-22			STF-DRRM 2020	48,435,000.00	48,435,000.00		48,427,000.00	48,427,000.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22		
8466234	Various Fpp. No	Rent of Printer with Continous Ink for Use of Various Offices	Assesors, Pdao, Bldg., Legal, Pio	yes	Competitive Bidding	23-Feb-22	24-Feb-22	03-Mar-22	15-Mar-22	15-Mar-22	16-Mar-22	4/4/2022 3/18/2022	13-Apr-22	18-Apr-22	21-Apr-22	28-Apr-22			GoP	1,133,269.00	1,133,269.00		919,700.00	919,700.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22		
8466321	1000-001-2-00116 -006-000-0004	Supply & Delivery of Rice to be given/donated to Constituents of Muntinlupa City	Boncayao, Nieves, V. Mayors	yes	Competitive Bidding	23-Feb-22	24-Feb-22	03-Mar-22	15-Mar-22	15-Mar-22	16-Mar-22	18-Mar-22	22-Mar-22	23-Mar-22	30-Mar-22	29-Apr-22			GoP	2,096,450.00	2,096,450.00		2,082,762.50	2,082,762.50		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22		Bid bulletin for additional bags of rice
8457749	1000-007-2-00116 -004-000-001	Printing & Delivery of Tarpaulins to be used for the different activities of the City Government of Muntinlupa	Mayors office	yes	Competitive Bidding	23-Feb-22	24-Feb-22	03-Mar-22	15-Mar-22	15-Mar-22	16-Mar-22	18-Mar-22	22-Mar-22	23-Mar-22	28-Mar-22	04-Apr-22			GoP	1,222,215.50	1,222,215.50		1,219,320.00	1,219,320.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22		
8457824	STF-DRRM 2020	Supply & Delivery of Various Materials for the Repacking of Relief Goods	SSD	yes	Competitive Bidding	23-Feb-22	24-Feb-22	03-Mar-22	15-Mar-22	15-Mar-22	16-Mar-22	18-Mar-22	22-Mar-22	23-Mar-22	28-Mar-22	04-Apr-22			STF-DRRM 2020	1,661,300.00	1,661,300.00		1,660,000.00	1,660,000.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22		
8466510	GoP/STF DRRM 2020 / 1000-007-2-4500 -004-021-010	Supply & Delivery of Janitorial & Other Supplies for Use of Various Offices	GSO/Eced /LCR	yes	Competitive Bidding	23-Feb-22	24-Feb-22	03-Mar-22	15-Mar-22	15-Mar-22	16-Mar-22	18-Mar-22	22-Mar-22	23-Mar-22	28-Mar-22	07-Apr-22			DRRM 2020 / 1000-007-2-4500 -004-021-010	14,820,638.00	14,820,638.00		14,820,600.00	14,820,600.00	38.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22	24-Feb-22		
8508779	1000-009-2-019 -027-016-005	Supply & Delivery of Nutripacks and Whole Grain Rice for Malnourished Children in 8 Brgy s	GAD	yes	Competitive Bidding	09-Mar-22	10-Mar-22	17-Mar-22	29-Mar-22	29-Mar-22	30-Mar-22	30-Mar-22	06-May-22	13-May-22	19-May-22	25-May-22			GoP	2,940,000.00	2,940,000.00		2,935,800.00	2,935,800.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22		
8509183	8000-005-2-0875 -045-000-021	Supply, Delivery & Installation of Airconditioning for Aquatic Center Sports Complex Brgy. Tunasan	Engineering office	yes	Competitive Bidding	09-Mar-22	10-Mar-22	17-Mar-22	29-Mar-22	29-Mar-22	30-Mar-22	29-Mar-22	06-May-22	17-May-22	20-May-22	03-Jun-22			2022 Supplemental	7,451,033.10		7,451,033.10	7,390,000.00		7,390,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22		
8509244	8000-005-2-0875 -045-000-019	Supply, Delivery & Installation of Various Furnitures, Bleachers & Seats for Aquatic Center Sports Complex Brgy. Tunasan	Engineering office	yes	Competitive Bidding	09-Mar-22	10-Mar-22	17-Mar-22	29-Mar-22	29-Mar-22	30-Mar-22	30-Mar-22	06-May-22	13-May-22	20-May-22	27-May-22			Supplemental budget no. 1	27,354,974.00		27,354,974.00	27,344,645.00		27,344,645.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22		
8509552	8000-005-2-0875 -045-000-021	Supply, Delivery & Installation of LAN/DATA for Aquatic Center Sports Complex Brgy. Tunasan	Engineering office	yes	Competitive Bidding	09-Mar-22	10-Mar-22	17-Mar-22	29-Mar-22	29-Mar-22	30-Mar-22	30-Mar-22	10-May-22	17-May-22	26-May-22	23-Jun-22			Supplemental budget no. 2	2,188,791.90		2,188,791.90	2,185,000.00		2,185,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22		Bid bulletin on reduced items from 2,297,716.90
8509779	1000-001-2-00116 -006-000-004	Subscription to Learning Management System for Senior High School Students of Muntinlupa City	SDO	yes	Competitive Bidding	09-Mar-22	10-Mar-22	17-Mar-22	29-Mar-22	29-Mar-22	30-Mar-22	30-Mar-22	06-May-22	16-May-22	19-May-22	02-Jun-22			GoP	3,579,800.00		3,579,800.00	3,499,998.00		3,499,998.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22		
8509862	Various Fpp. No.	Printing of Various Forms for the Used of Various Offices	Eced, Engr.,Cpdo, Dapco	yes	Competitive Bidding	09-Mar-22	10-Mar-22	17-Mar-22	29-Mar-22	29-Mar-22	30-Mar-22	30-Mar-22	19-Apr-22	28-Apr-22	06-May-22	17-May-22			GoP	5,260,230.00	5,260,230.00		5,259,725.50	5,259,725.50		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22		Bid bulletin on additional items 5,298,989.00
8552888	1000-007-2-0113 -004-000-006	Supply & Delivery of Books for the Library of Colegio De Muntinlupa	Colegio De Muntinlupa	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	20-Apr-22	10-May-22	16-May-22	19-May-22	08-Jun-22			GoP	3,343,324.00	3,343,324.00		3,309,890.76	3,309,890.76		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8552910	1000-007-2-0113 -004-000-001	Supply & Delivery of Communication Laboratory Equipment to be used at Colegio De Muntinlupa	Colegio De Muntinlupa	yes	Competitive Bidding	-	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	5/5/2022 4/18/2022	11-May-22	23-May-22	31-May-22	06-Jun-22			GoP	1,512,450.00		1,512,450.00	1,511,400.00		1,511,400.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com,	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8552956	2018 DRRM STF	Supply, Delivery & Installation of Earthquake Recording Instrumental Accelerometer	DRRM	yes	Competitive Bidding	-	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	20-Apr-22	11-May-22	16-May-22	17-May-22	23-May-22			2018 DRRM STF	1,200,000.00		1,200,000.00	1,150,000.00		1,150,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8553177	8000-005-2-0875 -042-001-001	Supply, Delivery, Design & Installation of E-Storing System for the Centralization of Records at Pacwood Brgy. Tunasan	GSO	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	18-Apr-22	10-May-22	16-May-22	26-May-22	07-Jun-22			GoP	119,889,500.00		119,889,500.00	119,866,100.00		119,866,100.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8553272	1000-007-2-0113 -004-000-001	Supply, Delivery & Installation of FM Broadcast Station Equipment to be used at Colegio De Muntinlupa	Colegio De Muntinlupa	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	20-Apr-22	11-May-22	23-May-22	02-Jun-22	14-Jun-22			GoP	4,995,000.00		4,995,000.00	4,989,000.00		4,989,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8553426	1000-018-2-00116 -026-000-001	Supply & Delivery of IP Surveillance Monitoring System & Fiber Optic Network Infrastructure of Various Offices	DRRMO	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	18-Apr-22	10-May-22	19-May-22	26-May-22	23-Jun-22			GoP	22,000,000.00		22,000,000.00	21,980,000.00		21,980,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8553478	2018 DRRM STF	Supply, Delivery & Installation of IP Surveillance Camera at Muntinlupa City Aquatic Center	DRRMO	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	18-Apr-22	10-May-22	17-May-22	26-May-22	23-Jun-22			2018 DRRM ST	8,900,000.00		8,900,000.00	8,890,000.00		8,890,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@cjindustries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		

(BAC MUNTINLUPA CITY - GOODS 2022) Procurement Monitoring Report as of JANUARY/13/2023

8553567	DRRM STF 2020 & 1000-018-2-00116 -026-000-004	Supply & Delivery of IP Surveillance System, Rehabilitation & Fiber Optic Network Connectivity of DEPED & Treasury	DRRMO	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	18-Apr-22	10-May-22	19-May-22	26-May-22	23-Jun-22			GoP DRRM STF 2020	21,999,980.00		21,999,980.00	21,979,980.00		21,979,980.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8553622	1000-007-2-0113 -004-000-001	Supply & Delivery of Mechanical Engineering Laboratory Equipment to be used at Colegio De Muntinlupa	Colegio De Muntinlupa	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	19-Apr-22	10-May-22	16-May-22	20-May-22	03-Jun-22			GoP	3,500,000.00		3,500,000.00	2,775,803.00		2,775,803.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8553654	STF-DRRM 2020	Supply & Delivery of Medical Equipment for Covid-19 Response Operations of DRRM	DDRM	yes	Competitive Bidding	-	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	19-Apr-22	10-May-22	16-May-22	18-May-22	26-May-22			STF-DRRM 2020	1,240,230.00		1,240,230.00	1,240,230.00		1,240,230.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8554623	1000-007-2-4500 -004-021-007	Supply & Delivery of Office Furniture & Fixtures for use of Various Schools	SDO	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	18-Apr-22	10-May-22	16-May-22	26-May-22	21-Jun-22			GoP	45,840,000.00		45,840,000.00	45,784,416.00		45,784,416.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8554682	STF-DRRM 2018	Supply , Delivery & Installation of Public Address System at Muntinlupa City Public Market	MCPM	yes	Competitive Bidding	-	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	18-Apr-22	10-May-22	19-May-22	26-May-22	23-Jun-22			STF-DRRM 2018	1,500,000.00		1,500,000.00	1,498,000.00		1,498,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8554701	1000-007-2-0113 -004-000-001	Supply & Delivery of Smart Grid Power Generation Equipment to be used at Colegio De Muntinlupa	Colegio De Muntinlupa	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	5/5/2022 4/19/2022	11-May-22	23-May-22	31-May-22	06-Jun-22			GoP	7,032,060.00		7,032,060.00	7,000,000.00		7,000,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8554795	Various Fpp. No.	Supply & Delivery of Office & ICT Equipment for use of Various Offices	SSD, Eng Bldg. , MCPL, Jrf, Motorpool Sp	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	18-Apr-22	10-May-22	12-May-22	16-May-22	18-May-22			GoP	5,372,003.00		5,372,003.00	5,341,099.00		5,341,099.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		Bid bulletin for lessened amnt 5,986,449.14
8554535	1000-018-2-00116 -026-000-010	Supply & Delivery of 23 Units of Motorcycle to be used by Muntinlupa Police Station	PNP	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	19-Apr-22	10-May-22	16-May-22	25-May-22	02-Jun-22			GoP	4,888,650.00		4,888,650.00	4,884,050.00		4,884,050.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8554519	STF-DRRM 2020	Supply & Delivery of Medicines & Medical Supplies for Covid-19 Response Operations of DDRM	DDRM	yes	Competitive Bidding	23-Mar-22	24-Mar-22	31-Mar-22	12-Apr-22	12-Apr-22	13-Apr-22	19-Apr-22	10-May-22	16-May-22	18-May-22	26-May-22			STF-DRRM 2020	7,593,858.00		7,593,858.00	7,443,392.00		7,443,392.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22	24-Mar-22		
8632707	3000-002-01-2-011 -095-000-009/010/011	Supply & Delivery of Dietary Food Supplements to be distributed among targetted Vulnerable groups	CHO	yes	Competitive Bidding	27-Apr-22	28-Apr-22	05-May-22	17-May-22	17-May-22	18-May-22	19-May-22	31-May-22	03-Jun-22	06-Jun-22	15-Jun-22			GoP	6,332,840.00	6,332,840.00		6,254,840.00	6,254,840.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	28-Apr-22	28-Apr-22	28-Apr-22	28-Apr-22	28-Apr-22		
8632837	3000-002-01-2-011 -086-000-001	Supply & Delivery of Purified Rabies Vaccine to be Allocated in Different Health Centers	CHO	yes	Competitive Bidding	-	28-Apr-22	05-May-22	17-May-22	17-May-22	18-May-22	19-May-22	31-May-22	03-Jun-22	06-Jun-22	07-Jun-22			GoP	1,500,000.00	1,500,000.00		1,496,250.00	1,496,250.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	28-Apr-22	28-Apr-22	28-Apr-22	28-Apr-22	28-Apr-22		
8632717	Various Fpp. No.	Supply & Delivery of ICT Equipment for use of Various Offices	Cdm,Pros,Rac EPNRO	yes	Competitive Bidding	27-Apr-22	28-Apr-22	05-May-22	17-May-22	17-May-22	18-May-22	19-May-22	06-Jun-22	15-Jun-22	20-Jun-22	27-Jun-22			GoP	3,948,995.00		3,948,995.00	3,919,809.00		3,919,809.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	28-Apr-22	28-Apr-22	28-Apr-22	28-Apr-22	28-Apr-22		
8632788	Various Fpp. No.	Supply & Delivery of Office Equipment & Furnitures for use of Various Offices	Bdg. Cdm, Sp Sec, Engr,Treas, Ddrm,Ceo,City	yes	Competitive Bidding	27-Apr-22	28-Apr-22	05-May-22	17-May-22	17-May-22	18-May-22	19-May-22	06-Jun-22	15-Jun-22	21-Jun-22	29-Jun-22			GoP	3,007,738.10		2,652,899.14	3,007,126.00		3,007,126.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	28-Apr-22	28-Apr-22	28-Apr-22	28-Apr-22	28-Apr-22		Bid Bulletin for additional items from 2,652,899.14
8632935	Various Fpp. No.	Supply & Delivery of Construction Materials to be used by OSMUN & DA-Extension Services Office	Osmun, DA	yes	Competitive Bidding	-	28-Apr-22	05-May-22	17-May-22	17-May-22	18-May-22	20-May-22	07-Jun-22	16-Jun-22	23-Jun-22	29-Jun-22			GoP	1,004,730.00	1,004,730.00		1,004,700.00	1,004,700.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	28-Apr-22	28-Apr-22	28-Apr-22	28-Apr-22	28-Apr-22		
8632642 8554717	1000-007-2-0113 -004-000-004	Subscription to Learning Management System to be used by the Academic Department & Students of CDM (Re-posted)	CDM	yes	Competitive Bidding	-	4/28/2022 3/24/2022	5/5/2022 3/31/2022	5/17/2022 4/12/2022	5/17/2022 4/12/2022	18-May-22	20-May-22	07-Jun-22	15-Jun-22	21-Jun-22	27-Jun-22			GoP	1,421,000.00	1,421,000.00		1,420,010.00	1,420,010.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	4/28/2022 3/24/2022	4/28/2022 3/24/2022	4/28/2022 3/24/2022	4/28/2022 3/24/2022	4/28/2022 3/24/2022		
8648705	STF 2020 Ddrm Various Fpp. No.	Supply & Delivery of Various Medicines & Medical Supplies	CHO	yes	Competitive Bidding	05-May-22	06-May-22	13-May-22	26-May-22	26-May-22	27-May-22	6/10/2022 5/30/2022	20-Jun-22	22-Jun-22	23-Jun-22	28-Jun-22			Gop, STF 2020 Drrm	3,843,132.24	3,843,132.24		3,809,295.64	3,809,295.64		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	06-May-22	06-May-22	06-May-22	06-May-22	06-May-22		Bid bulletin for additional items from 3,381,742.24
8648760	8000-005-2-4500 -045-027-001	Pest Control of Various Schools in Muntinlupa	SDO	yes	Competitive Bidding	05-May-22	06-May-22	13-May-22	26-May-22	26-May-22	27-May-22	27-May-22	06-Jun-22	10-Jun-22	15-Jun-22	23-Jun-22			2022 LSB	3,064,150.00	3,064,150.00		3,003,440.00	3,003,440.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	06-May-22	06-May-22	06-May-22	06-May-22	06-May-22		
8648737	1000-001-2-921 -150-002-002	Supply & Installation of Flood & Landslide Prone Area Signages	DDRM	yes	Competitive Bidding	-	06-May-22	13-May-22	26-May-22	26-May-22	27-May-22	27-May-22	24-Jun-22	27-Jun-22	30-Jun-22	29-Jul-22			GoP	734,562.50	734,562.50		730,450.00	730,450.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	06-May-22	06-May-22	06-May-22	06-May-22	06-May-22		
8686445 8554821 8455764 8331823	1000-001-2-921- 150-003-001	Supply & Installation of Additional Signages for the 137-175 Muntinlupa City Emergency Hotline (Negotiated)	DDRM	yes	Competitive Bidding	-	5/23/2022 3/24/2022 2/24/2022 12/31/2021	3/3/2022 1/07/2022	5/26/2022 3/29/2022 3/15/2022 1/20/2022	5/26/2022 3/29/2022 3/15/2022 1/20/2022	27-May-22	5/27/2022 3/31/2022	6/24/2022 3/18/2022	27-Jun-22	30-Jun-22	29-Jul-22			GoP	1,144,346.22	1,144,346.22		1,144,346.22	1,144,346.22		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	5/23/2022 3/24/2022 2/24/2022 12/31/2021	5/23/2022 3/24/2022 2/24/2022 12/31/2021	5/23/2022 3/24/2022 2/24/2022 12/31/2021	5/23/2022 3/24/2022 2/24/2022 12/31/2021	5/23/2022 3/24/2022 2/24/2022 12/31/2021		
8678169 8632667	1000-007-2-0113 -004-000-001	Supply, Delivery, Installation & Configuration of Arduino Package for Colegio De Muntinlupa (Re-posted)	CDM	yes	Competitive Bidding	-	5/19/2022 4/28/2022	5/26/2022 5/5/2022	6/07/2022 5/17/2022	6/07/2022 5/17/2022	08-Jun-22	09-Jun-22	6/24/2022 5/18/2022	28-Jun-22	29-Jun-22	03-Aug-22			GoP	1,643,152.00		1,643,152.00	1,643,000.00		1,643,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	5/19/2022 4/28/2022	5/19/2022 4/28/2022	5/19/2022 4/28/2022	5/19/2022 4/28/2022	5/19/2022 4/28/2022		
8678352	Various Fpp. No.	Supply & Delivery of ICT Equipment for use of various Office	MIS/Fixed Asse	yes	Competitive Bidding	18-May-22	19-May-22	26-May-22	07-Jun-22	07-Jun-22	08-Jun-22	09-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	26-Jul-22			GoP	3,845,550.00		3,845,550.00	3,815,550.00		3,815,550.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	19-May-22	19-May-22	19-May-22	19-May-22	19-May-22		Bid bulletin for additional items from 3,731,595.00
8678480	Donation from Office of the Pres.	Supply & Delivery of Medicines & Medical Supplies in Preparation for the effect of another Covid-19 variant	CHO	yes	Competitive Bidding	18-May-22	19-May-22	26-May-22	07-Jun-22	07-Jun-22	08-Jun-22	09-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22	26-Jul-22			Donation from Office of the Pres.	4,499,850.00	4,499,850.00		4,484,440.00	4,484,440.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	19-May-22	19-May-22	19-May-22	19-May-22	19-May-22		Bid bulletin for additional items from 3,388,122.50
8678516	Donation from Office of the Pres.	Supply & Delivery of Rice for Distribution to the affected Families of the Covid-19 Pandemic	SSD	yes	Competitive Bidding	18-May-22	19-May-22	26-May-22	07-Jun-22	07-Jun-22	08-Jun-22	09-Jun-22	14-Jun-22	22-Jun-22	24-Jun-22	28-Jun-22			Donation from Office of the Pres.	4,999,960.00	4,999,960.00		4,995,495.75	4,995,495.75		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	19-May-22	19-May-22	19-May-22	19-May-22	19-May-22		
8718734	8000-005-2-0875 -045-00-015	Supply & Delivery of Electrical & Construction Materials for various Offices	Engineering offic	yes	Competitive Bidding	01-Jun-22	02-Jun-22	09-Jun-22	21-Jun-22	21-Jun-22	22-Jun-22	23-Jun-22	27-Jun-22	08-Jul-22	15-Jul-22	11-Aug-22			GoP	3,513,468.62	3,513,468.62		3,513,421.50	3,513,421.50		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22		
8718866	3000-001-07-2-016- 124-002-003 & 002	Supply & Delivery of Food Supplies for the Clients of Social Developments Center & Bahay Pag-asa	SSD	yes	Competitive Bidding	01-Jun-22	02-Jun-22	09-Jun-22	21-Jun-22	21-Jun-22	22-Jun-22	23-Jun-22	27-Jun-22	08-Jul-22	15-Jul-22	10-Aug-22			GoP	2,149,845.21	2,149,845.21		2,149,809.00	2,149,809.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22		
8718935	1000-007-2-022 -004-000-001	Supply & Delivery of ICT Equipment for use of various Office		yes	Competitive Bidding	01-Jun-22	02-Jun-22	09-Jun-22	21-Jun-22	21-Jun-22	22-Jun-22	23-Jun-22	24-Jun-22	24-Jun-22	27-Jun-22	28-Jul-22			2022 Supplemental	8,129,052.90		8,129,052.90	8,120,320.40		8,120,320.40	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22		Bid bulletin for additional items from 7,829,832.9
8718980	Various Aip nos.	Supply & Delivery of Medical & Laboratory Supplies to be Allocated at different Health Centers	CHO	yes	Competitive Bidding	01-Jun-22	02-Jun-22	09-Jun-22	21-Jun-22	21-Jun-22	22-Jun-22	23-Jun-22	27-Jun-22	08-Jul-22	18-Jul-22	04-Aug-22			GoP	3,579,689.00	3,579,689.00		3,577,677.90	3,577,677.90		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22		
8719018	1000-009-2-00 -025-000-005	Printing of Manuals, Workbooks & Guides Stickers & Code Books for the Implementation of Community Based Monitoring System	CPDO	yes	Competitive Bidding	01-Jun-22	02-Jun-22	09-Jun-22	21-Jun-22	21-Jun-22	22-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	30-Jun-22	26-Jul-22			2022 Supplemental	3,565,000.00	3,565,000.00		3,563,400.00	3,563,400.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22		
8719143	1000-009-2-00 -025-000-005	Supply & Delivery of Various Supplies & Materials to be used for the Operation of the Community Based Monitoring System	CPDO	yes	Competitive Bidding	-	02-Jun-22	09-Jun-22	21-Jun-22	21-Jun-22	22-Jun-22	23-Jun-22	24-Jun-22	27-Jun-22	29-Jun-22	26-Jul-22			2023 Supplemental	1,090,250.00	1,090,250.00		1,090,200.00	1,090,200.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@c@industries, Muntinlupa Foundation	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22	02-Jun-22		

(BAC MUNTINLUPA CITY - GOODS 2022) Procurement Monitoring Report as of JANUARY/13/2023

8757335 8632816 8554655	1000-007-2-015-004-000-002	Supply, Delivery & Installation of Pet Cremation Machine to be used at the Office of the City Veterinarian (Negotiated)	City Veterinarian	yes	Competitive Bidding	-	6/15/2022 4/28/2022 3/24/2022	5/5/2022 3/31/2022	5/17/2022 4/12/2022	6/21/2022 5/17/2022 4/12/2022	22-Jun-22	23-Jun-22	7/11/22 5/18/22 4/13/22	20-Jul-22	27-Jul-22	08-Aug-22			GoP	1,040,000.00		1,040,000.00	1,040,000.00		1,040,000.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	6/15/2022 4/28/2022 3/24/2022	6/15/2022 4/28/2022 3/24/2022	6/15/2022 4/28/2022 3/24/2022	6/15/2022 4/28/2022 3/24/2022	6/15/2022 4/28/2022 3/24/2022		
8826239	1000-001-2-00116-006-000-006	Supply & Delivery of Additional Equipment to be used for the Libreng Hiram ng Sound System	Mayors office	yes	Competitive Bidding	-	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	03-Aug-22	18-Aug-22	26-Aug-22	30-Aug-22	08-Sep-22			GoP	1,535,753.50		1,535,753.50	1,534,800.00		1,534,800.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826315	1000-001-2-921-150-005-002	Supply & Delivery of Covid-19 Rapid Antigen Test Kits to be used in all Health Centers & HEMS Mobile Swabbing	CHO	yes	Competitive Bidding	11-Jul-22	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	03-Aug-22	16-Aug-22	26-Aug-22	01-Sep-22	07-Sep-22			GoP	3,708,125.00	3,708,125.00		3,697,500.00	3,697,500.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826378	1000-001-2-00116-000-004	Supply & Delivery of Different Assistive Devices for Distribution to Different Individuals & Organization	Mayors office	yes	Competitive Bidding	-	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	03-Aug-22	16-Aug-22	26-Aug-22	30-Aug-22	08-Sep-22			GoP	1,463,300.00		1,463,300.00	1,460,250.00		1,460,250.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826445	3000-002-04-2-00112-101-000-005	Supply & Delivery of Blood Screening Blood Bank & Immunology/Serology Reagent Tie-up to be used at OSMUN	OSMUN	yes	Competitive Bidding	11-Jul-22	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	05-Aug-22	16-Aug-22	26-Aug-22	30-Aug-22	09-Sep-22			GoP	3,517,145.75	3,517,145.75		3,323,679.00	3,323,679.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826497	3000-002-04-2-00112-101-000-005	Supply & Delivery of Capillary Blood Glucose (CBG) Analyzer Reagent Tie-up to be used in Monitoring Glucose in Patients Blood at OSMUN	OSMUN	yes	Competitive Bidding	-	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	05-Aug-22	19-Aug-22	30-Aug-22	08-Sep-22	16-Sep-22			GoP	780,000.00	780,000.00		645,599.97	645,599.97		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826518	3000-002-04-2-00112-101-000-005	Supply & Delivery of Clinical Chemistry Analyzer Reagent Tie-up to be used at OSMUN	OSMUN	yes	Competitive Bidding	-	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	9/19/2022 8/05/2022	05-Oct-22	14-Oct-22	24-Oct-22	17-Nov-22			GoP	1,376,200.00	1,376,200.00		1,181,280.00 980,069.00	1,181,280.00 980,069.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826558	3000-002-04-2-00112-101-000-005	Supply & Delivery of Coagulation Reagent Tie-up to be used for Hematology Analyzer at OSMUN	OSMUN	yes	Competitive Bidding	-	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	05-Aug-22	16-Aug-22	26-Aug-22	05-Sep-22	15-Sep-22			GoP	984,821.00	984,821.00		984,821.00	984,821.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826589	Various AIP's	Supply & Delivery of Electrical & Construction Materials for various Offices	ngineering offic	yes	Competitive Bidding	11-Jul-22	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	03-Aug-22	18-Aug-22	26-Aug-22	01-Sep-22	16-Sep-22			GoP	4,205,188.52	4,205,188.52		4,191,565.95	4,191,565.95		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826619	3000-002-04-2-00112-101-000-005	Supply & Delivery of Electrolytes Analyzer Reagent Tie-up To be used at OSMUN	OSMUN	yes	Competitive Bidding	-	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	9/19/2022 8/05/2022	26-Sep-22	05-Oct-22	13-Oct-22	03-Nov-22			GoP	824,750.00	824,750.00		759,080.00	759,080.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826638	1000-001-2-9000-A-000-003-002	Supply & Delivery of Family Kits & Hygiene Kits for Prepositioning & Stockfiling as Part of Disaster Preparedness Activity & Compliance to SGLG Audit	SSD	yes	Competitive Bidding	11-Jul-22	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	03-Aug-22	10-Aug-22	22-Aug-22	26-Aug-22	02-Sep-22			GoP	3,456,850.00	3,456,850.00		3,454,370.00	3,454,370.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826656	3000-002-04-2-00112-101-000-005	Supply & Delivery of Hematology Reagent Tie-up to be used for Hematology Analyzer at OSMUN	OSMUN	yes	Competitive Bidding	-	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	9/19/2022 8/05/2022	26-Sep-22	05-Oct-22	14-Oct-22	28-Oct-22			GoP	1,469,500.00	1,469,500.00		1,469,500.00	1,469,500.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826758	1000-007-2-0022-004-000-001 1000-007-2-0022-004-000-001	Supply & Delivery of ICT Equipment for use of Various Offices	Legal, Treasury PDAO	yes	Competitive Bidding	-	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	03-Aug-22	10-Aug-22	22-Aug-22	31-Aug-22	13-Sep-22			GoP	1,741,479.00		1,741,479.00	1,731,479.00		1,731,479.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		Bid bulletin for additional items from ABC 1,591,479
8826784	1000-001-2-9000-A-000-003-002	Supply & Delivery of Kitchen Kits & Sleeping Kits for Prepositioning & Stockpiling as part of Disaster Preparenes Activity & Compliance to SGLG Audit	SSD	yes	Competitive Bidding	11-Jul-22	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	03-Aug-22	10-Aug-22	22-Aug-22	26-Aug-22	02-Sep-22			GoP	7,041,000.00	7,041,000.00		7,038,000.00	7,038,000.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826801	1000-007-2-00112-004-000-005	Supply & Delivery of Linen Supplies to be used at OSMUN	OSMUN	yes	Competitive Bidding	-	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	04-Aug-22	10-Aug-22	22-Aug-22	31-Aug-22	19-Sep-22			GoP	999,950.00	999,950.00		984,550.00	984,550.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826816 8632753	3000-002-01-2-011-095-000-017	Supply & Delivery of Micro Nutrient Powder (MNP) to be provided among the Target Age Group of 6-23 Months Old Children (Re-posted)	CHO	yes	Competitive Bidding	27-Apr-22	7/12/2022 4/28/2022	7/19/2022 5/5/2022	8/02/2022 5/17/2022	02-Aug-22	03-Aug-22	8/3/2022 5/19/2022	9/18/2022 6/24/2022	26-Aug-22	05-Sep-22	03-Oct-22			GoP	2,318,400.00	2,318,400.00		2,202,480.00	2,202,480.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	7/12/2022 4/28/2022	7/12/2022 4/28/2022	7/12/2022 4/28/2022	7/12/2022 4/28/2022	7/12/2022 4/28/2022		
8826844	1000-001-2-00116-000-004	Supply & Delivery of Muntinlupa & Philippine Flags to different Public Shools, Universities & National Government Agencies in the City	Mayors office	yes	Competitive Bidding	11-Jul-22	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	03-Aug-22	03-Aug-22	18-Aug-22	26-Aug-22	30-Aug-22	08-Sep-22			GoP	2,028,000.00	2,028,000.00		2,026,000.00	2,026,000.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8757324 8632874 8509642	8000-005-2-0875-045-000-018	Supply, Delivery & Installation of Scoreboard, Touchpad & Timing System for Aquatic Center Sports Complex Brgy Tunasan (Negotiated)	Engineering offic	yes	Competitive Bidding	09-Mar-22	7/27/2022 4/28/2022 3/10/2022	5/05/2022 3/17/2022	8/02/2022 5/17/2022 3/29/2022	8/02/2022 5/17/2022 3/29/2022	03-Aug-22	03-Aug-22	16-Aug-22	26-Aug-22	05-Sep-22	16-Sep-22			Supplemental budget no. 1	33,543,491.97		33,543,491.97	33,372,701.97		33,372,701.97	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	7/27/2022 4/28/2022 3/10/2022	7/27/2022 4/28/2022 3/10/2022	7/27/2022 4/28/2022 3/10/2022	7/27/2022 4/28/2022 3/10/2022	7/27/2022 4/28/2022 3/10/2022		with Bid Bulleting for delivery sched from 30 to 120 cal. days
8757288 8510307 8331906	STF-DRRM	Supply & Installation of Heat Reclaim Ventilator Units at Session Hall People's Center Putatan, Muntinlupa City (Negotiated)	Engineering offic	yes	Competitive Bidding	29-Dec-21	7/27/2022 3/10/2022 12/31/2021	3/17/2022 1/7/2022	8/02/2022 3/29/2022 1/20/2022	8/02/2022 3/29/2022 1/20/2022	03-Aug-22	03-Aug-22	18-Aug-22	26-Aug-22	05-Sep-22	16-Sep-22			STF-DRRM	4,135,581.70		4,135,581.70	4,129,984.70		4,129,984.70	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	7/27/2022 3/10/2022 12/31/2021	7/27/2022 3/10/2022 12/31/2021	7/27/2022 3/10/2022 12/31/2021	7/27/2022 3/10/2022 12/31/2021	7/27/2022 3/10/2022 12/31/2021		
8554752 8632896	STF-DRRM 2020 & 1000-001-2-921-150-002-011	Supply & Delivery of Tents to be used by DDRM & Ospital ng Muntinlupa (Re-posted)	DDRM & OSMUN	yes	Competitive Bidding	-	7/27/2022 4/28/2022 3/24/2022	5/5/2022 3/31/2022	5/17/2022 4/12/2022	8/02/2022 5/17/2022 4/12/2022	03-Aug-22	03-Aug-22	10-Aug-22	22-Aug-22	01-Sep-22	20-Sep-22			STF-DRRM 2020 & GoP	1,063,000.00	1,063,000.00		1,062,956.00	1,062,956.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	7/27/2022 4/28/2022 3/24/2022	7/27/2022 4/28/2022 3/24/2022	7/27/2022 4/28/2022 3/24/2022	7/27/2022 4/28/2022 3/24/2022	7/27/2022 4/28/2022 3/24/2022		
8898635	Various AIP	Supply, Delivery & Installation of Airconditioning, Electrical & Construction Materials for various offices	Engineering offic	yes	Competitive Bidding	-	05-Aug-22	12-Aug-22	01-Sep-22	01-Sep-22	02-Sep-22	05-Sep-22	15-Sep-22	23-Sep-22	03-Oct-22	13-Oct-22			GoP	1,077,209.00	1,077,209.00		1,073,683.00	1,073,683.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22		with Bid Bulletin on Bid Opening 8/25- 9/01
8898678	Various AIP	Supply & Delivery of ICT Equipment & Supplies for use of Various Offices	cho,gad,ssd,esc, mcpm,gad	yes	Competitive Bidding	17-Aug-22	05-Aug-22	12-Aug-22	01-Sep-22	01-Sep-22	02-Sep-22	05-Sep-22	15-Sep-22	23-Sep-22	03-Oct-22	13-Oct-22			GoP	2,242,200.55		2,242,200.55	2,230,544.55		2,230,544.55	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22		with Bid Bulletin on Bid Opening 8/25- 9/01 & ABC for additional items from 1,216,104.55
8898712	1000-007-2-00112-004-000-001	Supply & Delivery of ICT Equipment to be used by Osmun	OSMUN 5 Prs	yes	Competitive Bidding	-	05-Aug-22	12-Aug-22	01-Sep-22	01-Sep-22	02-Sep-22	07-Sep-22	12-Sep-22	23-Sep-22	30-Sep-22	14-Oct-22			GoP	973,416.00		973,416.00	963,416.00		963,416.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com,	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22		with Bid Bulletin on Bid Opening 8/25- 9/01
8898813	3000-002-04-2-00112-101-000-005	Supply & Delivery of Rapid Test kits to Identity or Diagnose a Disease & Provide Result at the Patient Care at Osmun	CHO	yes	Competitive Bidding	-	05-Aug-22	12-Aug-22	01-Sep-22	01-Sep-22	02-Sep-22	04-Oct-22	05-Oct-22	18-Oct-22	19-Oct-22	26-Oct-22			GoP	900,570.00	900,570.00		900,000.00	900,000.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22		with Bid Bulletin on Bid Opening 8/25- 9/01
8898768	1000-001-2-921-150-005-002	Supply & Delivery of Office & Computer Supplies Needed for Covid-19 Vaccination Program Due to Increasing Number of Covid-19 Cases	CHO	yes	Competitive Bidding	-	05-Aug-22	12-Aug-22	01-Sep-22	01-Sep-22	02-Sep-22	05-Sep-22	26-Sep-22	03-Oct-22	05-Oct-22	13-Oct-22			GoP	1,162,134.00		1,162,134.00	1,147,334.00		1,147,334.00	PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22		with Bid Bulletin on Bid Opening 8/25- 9/01
8898578	3000-002-04-2-00112-101-000-005	Supply & Delivery of Blood Bags & Blood Sample Collection Materials to be used by OSMUN	OSMUN	yes	Competitive Bidding	-	05-Aug-22	12-Aug-22	01-Sep-22	01-Sep-22	02-Sep-22	28-Sep-22	05-Oct-22	17-Oct-22	24-Oct-22	08-Nov-22			GoP	1,442,873.00	1,442,873.00		1,434,840.00	1,434,840.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22	05-Aug-22		with Bid Bulletin on Bid Opening 8/25- 9/01
8934767	1000-001-2-921-150-002-002	Supply & Delivery of Emergency Tents for Efficient Set-up/ Mobilization of Evacuation Camp Management Resource Facilities & Part of Disaster Preparedness	SSD	yes	Competitive Bidding	17-Aug-22	18-Aug-22	25-Aug-22	06-Sep-22	06-Sep-22	07-Sep-22	07-Sep-22	26-Sep-22	03-Oct-22	05-Oct-22	13-Oct-22			GoP	2,326,000.00	2,326,000.00		2,296,000.00	2,296,000.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	18-Aug-22	18-Aug-22	18-Aug-22	18-Aug-22	18-Aug-22		
8934870	3000-001-06-2-016-145-000-007	Supply & Delivery of Various Goods/Food for the Kalingang Munti Program	SSD	yes	Competitive Bidding	17-Aug-22	18-Aug-22	25-Aug-22	06-Sep-22	06-Sep-22	07-Sep-22	07-Sep-22	15-Sep-22	23-Sep-22	03-Oct-22	17-Oct-22			GoP	4,042,419.56	4,042,419.56		4,036,019.58	4,036,019.58		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	18-Aug-22	18-Aug-22	18-Aug-22	18-Aug-22	18-Aug-22		
8934997	1000-001-2-00116-000-007	Supply & Delivery of Various School Supplies for Brigada Eskwela 2022 Program	Mayors office	yes	Competitive Bidding	17-Aug-22	18-Aug-22	25-Aug-22	06-Sep-22	06-Sep-22	07-Sep-22	07-Sep-22	15-Sep-22	23-Sep-22	03-Oct-22	17-Oct-22			GoP	10,654,297.00	10,654,297.00		10,649,297.00	10,649,297.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	18-Aug-22	18-Aug-22	18-Aug-22	18-Aug-22	18-Aug-22		
8959157	Various AIP's	Printing of Business Permit Certificates, Vaccination Cards & Forms for use of Various Offices	BPLO, CHO (vaxs forms)	yes	Competitive Bidding	-	26-Aug-22	02-Sep-22	15-Sep-22	15-Sep-22	16-Sep-22	19-Sep-22	30-Sep-22	04-Oct-22	05-Oct-22	13-Oct-22			GoP	1,385,760.00	1,385,760.00		1,295,150.00	1,295,150.00		PCCLPICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@r@industries, Muntinlupa Foundation	26-Aug-22	26-Aug-22	26-Aug-22	26-Aug-22	26-Aug-22		with Bid Bulletin on ABC for additional items from 1,363,950

(BAC MUNTINLUPA CITY - GOODS 2022) Procurement Monitoring Report as of JANUARY/13/2023

9017983 8934939	1000-001-2-00116-000-007	Supply & Delivery of Various School Supplies for Brigada Eskwela 2022 Program (Re-posted)	Mayors office	yes	Competitive Bidding	17-Aug-22	9/15/2022 8/18/2022	9/22/2022 8/25/2022	10/04/2022 9/6/2022	10/04/2022 9/6/2022	05-Oct-22	05-Oct-22	24-Oct-22	28-Oct-22	03-Nov-22	10-Nov-22			GoP	2,519,595.39	2,519,595.39		2,513,816.32	2,513,816.32		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	9/15/2022 8/18/2022	9/15/2022 8/18/2022	9/15/2022 8/18/2022	9/15/2022 8/18/2022	9/15/2022 8/18/2022		
9018106	Various AIP's	Supply & Delivery of Furnitures & Fixtures for use of Various Offices	Mayors,Market, Cdm, Dilg,Coop	yes	Competitive Bidding	14-Sep-22	15-Sep-22	22-Sep-22	04-Oct-22	04-Oct-22	05-Oct-22	06-Oct-22	13-Oct-22	17-Oct-22	27-Oct-22	29-Nov-22			Various budgets	3,252,775.24		3,252,775.24	3,232,347.24		3,232,347.24	PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22		with Bid Bulletin on ABC for add. Items from 2,294,925.24
9018165	Various AIP's	Supply & Delivery of Office & ICT Equipment for use of Various Offices	ssd,gso,coop, msd records 2	yes	Competitive Bidding	-	15-Sep-22	22-Sep-22	04-Oct-22	04-Oct-22	05-Oct-22	05-Oct-22	17-Oct-22	26-Oct-22	27-Oct-22	18-Nov-22			Gop,Sef	1,702,091.40		1,702,091.40	1,691,630.90		1,691,630.90	PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22		
9018223	1000-012-2-0022-160-001-009	Supply & Delivery of ICT Equipment & Materials for kalingang Munti Action Center (KMAC)	MIS	yes	Competitive Bidding	-	15-Sep-22	22-Sep-22	04-Oct-22	04-Oct-22	05-Oct-22	05-Oct-22	17-Oct-22	26-Oct-22	27-Oct-22	09-Nov-22			Supplemental Budget no. 4	1,173,976.70		1,173,976.70	1,162,616.70		1,162,616.70	PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22		
9018271	Various AIP's	Printing of Forms & IEC Materials for use of Various Offices	cpdo,cho,ddrm	yes	Competitive Bidding	-	15-Sep-22	22-Sep-22	04-Oct-22	04-Oct-22	05-Oct-22	05-Oct-22	24-Oct-22	02-Nov-22	11-Nov-22	07-Dec-22			GoP, TF	1,161,200.00	1,161,200.00		912,415.00	912,415.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22		with Bid Bulletin on ABC for add. Items from [illegible]
9018319	1000-001-2-00116-006-000-006	Supply & Delivery of Rice for the Employees of City Government of Muntinlupa	Mayors office	yes	Competitive Bidding	14-Sep-22	15-Sep-22	22-Sep-22	04-Oct-22	04-Oct-22	05-Oct-22	05-Oct-22	19-Oct-22	28-Oct-22	07-Nov-22	14-Nov-22			GoP	8,100,000.00	8,100,000.00		8,052,000.00	8,052,000.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22		
9018384	1000-001-2-00116-006-000-006	Supply & Delivery of Rice for Senior Citizens in the City of Muntinlupa	Mayors office	yes	Competitive Bidding	14-Sep-22	15-Sep-22	22-Sep-22	04-Oct-22	04-Oct-22	05-Oct-22	05-Oct-22	17-Oct-22	25-Oct-22	28-Oct-22	10-Nov-22			GoP	21,000,000.00	21,000,000.00		20,964,000.00	20,964,000.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22	15-Sep-22		
9017881 8934807	1000-009-2-019-027-016-014	Supply & Delivery of Food Packs for 5,000 Solo Parent & Feeding Programs Beneficiaries in Muntinlupa City (Re-posted)	GAD	yes	Competitive Bidding	-	9/15/2022 8/18/2022	9/22/2022 9/01/2022	10/4/2022 9/06/2022	10/4/2022 9/06/2022	05-Oct-22	07-Oct-22	26-Oct-22	04-Nov-22	14-Nov-22	22-Nov-22			GoP	1,850,000.00	1,850,000.00		1,850,000.00	1,850,000.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	9/15/2022 8/18/2022	9/15/2022 8/18/2022	9/15/2022 8/18/2022	9/15/2022 8/18/2022	9/15/2022 8/18/2022		
9033350 8802634	3000-002-04-2-00112-101-000-005	Supply & Delivery of Molecular Diagnostic Laboratory Materials to be used at OSMUN (Re-posted)	OSMUN	yes	Competitive Bidding	11-Jul-22	9/20/2022 7/12/2022	9/27/2022 7/19/2022	10/11/2022 8/2/2022	10/11/2022 8/2/2022	12-Oct-22	18-Oct-22	09-Nov-22	15-Nov-22	18-Nov-22	28-Nov-22			GoP	3,075,460.00	3,075,460.00		2,822,740.00	2,822,740.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	9/20/2022 7/12/2022	9/20/2022 7/12/2022	9/20/2022 7/12/2022	9/20/2022 7/12/2022	9/20/2022 7/12/2022		
9033392	1000-012-2-0022-161-005-009	Supply, Delivery, Installation & Configuration of Structured Cabling & Public Wifi with Portal Software & Server for Muntinlupa City Hall Compound	MIS	yes	Competitive Bidding	19-Sep-22	20-Sep-22	27-Sep-22	11-Oct-22	11-Oct-22	12-Oct-22	13-Oct-22	19-Oct-22	26-Oct-22	27-Oct-22	09-Nov-22			Supplemental Budget no. 4	3,117,290.00		3,117,290.00	3,107,290.00		3,107,290.00	PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	20-Sep-22	20-Sep-22	20-Sep-22	20-Sep-22	20-Sep-22		
9063259	1000-007-2-00112-004-000-003	Supply & Delivery of Dialysis Solutions to be used for Patients with Covid-19 who undergo Dialysis Procedure at OSMUN	OSMUN	yes	Competitive Bidding	-	29-Sep-22	06-Oct-22	18-Oct-22	18-Oct-22	19-Oct-22	19-Oct-22	09-Nov-22	17-Nov-22	23-Nov-22	20-Dec-22			GoP	1,274,000.00	1,274,000.00		1,246,000.00	1,246,000.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	29-Sep-22	29-Sep-22	29-Sep-22	29-Sep-22	29-Sep-22		
9138705 9063144	1000-007-2-00116-004-000-001	Supply, Delivery & Installation of Christmas Lights & Décor in Muntinlupa City Hall (Re-posted)	Mayors office	yes	Competitive Bidding	28-Sep-22	10/20/2022 9/29/2022	10/27/2022 10/6/2022	11/08/2022 10/18/2022	11/08/2022 10/18/2022	09-Nov-22	10-Nov-22	14-Nov-22	15-Nov-22	17-Nov-22	18-Nov-22			GoP	2,500,000.00	2,500,000.00		2,499,276.00	2,499,276.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	10/20/2022 9/29/2022	10/20/2022 9/29/2022	10/20/2022 9/29/2022	10/20/2022 9/29/2022	10/20/2022 9/29/2022		
9138781 9063189	1000-007-2-00112-004-000-003	Supply & Delivery of Dialysis & Medical Supplies to be used at OSMUN (Re-posted)	OSMUN	yes	Competitive Bidding	28-Sep-22	10/20/2022 9/29/2022	10/27/2022 10/6/2022	11/08/2022 10/18/2022	11/08/2022 10/18/2022	09-Nov-22	14-Nov-22	16-Nov-22	23-Nov-22	23-Nov-22	09-Dec-22			GoP	2,477,712.00	2,477,712.00		2,459,300.00	2,459,300.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	10/20/2022 9/29/2022	10/20/2022 9/29/2022	10/20/2022 9/29/2022	10/20/2022 9/29/2022	10/20/2022 9/29/2022		
9138800 9063283	3000-002-03-2-018-068-001-024	Supply & Delivery of Iron Fortified Rice for Undernourished Children under ECED's ECCD Program (Re-posted)	ECED	yes	Competitive Bidding	-	10/20/2022 9/29/2022	10/27/2022 10/6/2022	11/08/2022 10/18/2022	11/08/2022 10/18/2022	09-Nov-22	10-Nov-22	25-Nov-22	28-Nov-22	07-Dec-22	21-Dec-22			GoP	1,036,800.00	1,036,800.00		1,019,520.00	1,019,520.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	10/20/2022 9/29/2022	10/20/2022 9/29/2022	10/20/2022 9/29/2022	10/20/2022 9/29/2022	10/20/2022 9/29/2022		
9138746 9018060	1000-001-2-921-150-005-002 1000-001-2-921-150-002-002	Supply & Delivery of Covid-19 Kits to be Distributed to Various Brgy. Within the City of Muntinlupa & Various Supplies to be used by DDRM (Re-posted)	DDRM, CHO	yes	Competitive Bidding	14-Sep-22	10/20/2022 9/15/2022	10/27/2022 9/22/2022	11/08/2022 10/4/2022	11/08/2022 10/4/2022	11/09/2022 10/5/2022	11/10/2022 10/06/2022	25-Nov-22	02-Dec-22	05-Dec-22	14-Dec-22			GoP	10,254,098.00	10,254,098.00		10,043,000.00	10,043,000.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	10/20/2022 9/15/2022	10/20/2022 9/15/2022	10/20/2022 9/15/2022	10/20/2022 9/15/2022	10/20/2022 9/15/2022		
9138947 9018461	1000-001-2-921-150-005-002	Supply & Delivery of Tents for Covid-19 Facilities & Will serve as Command Post, Triage, Isolation for Covid Patients & Other Covid Activities (Re-posted)	DDRM, CHO	yes	Competitive Bidding	-	10/20/2022 9/15/2022	10/27/2022 9/22/2022	11/08/2022 10/4/2022	11/08/2022 10/4/2022	11/09/2022 10/5/2022	10-Nov-22	25-Nov-22	05-Dec-22	09-Dec-22	16-Dec-22			GoP	1,111,000.00	1,111,000.00		1,107,700.00	1,107,700.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	10/20/2022 9/15/2022	10/20/2022 9/15/2022	10/20/2022 9/15/2022	10/20/2022 9/15/2022	10/20/2022 9/15/2022		
9138583	1000-007-2-00116-004-000-001 8000-006-2-0875-042-001-003	Supply, Delivery & Installation of LED Meteor Lights at Susana heights Centennial Ave. Tunasan & Christmas Décor at Muntinlupa City Hall	Mayors office, Engineering	yes	Competitive Bidding	19-Oct-22	20-Oct-22	27-Oct-22	08-Nov-22	08-Nov-22	09-Nov-22	09-Nov-22	14-Nov-22	15-Nov-22	17-Nov-22	17-Nov-22			GoP	3,142,233.66	3,142,233.66		3,139,233.66	3,139,233.66		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22		
9138821	8000-006-2-0875-042-001-003	Supply, Delivery & Installation of LED Tape Lights at Muntinlupa Sports Complex Tunasan, Museo ng Muntinlupa Tunasan, Plaza Central Bldg , Poblacion, Putatan Lying-In, Railing Along Bayanan, Poblacion & Soldiers Hills Putatan, City of Muntinlupa	Mayors office, Engineering	yes	Competitive Bidding	19-Oct-22	20-Oct-22	27-Oct-22	08-Nov-22	08-Nov-22	09-Nov-22	09-Nov-22	14-Nov-22	15-Nov-22	17-Nov-22	17-Nov-22			GoP	2,455,254.70	2,455,254.70		2,453,254.70	2,453,254.70		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22		
9138839	1000-001-2-921-150-002-002	Supply, Delivery & Installation of Local Area Network for the Operations Center	DDRM	yes	Competitive Bidding	-	20-Oct-22	27-Oct-22	08-Nov-22	08-Nov-22	09-Nov-22	09-Nov-22	25-Nov-22	05-Dec-22	16-Dec-22	13-Jan-23			GoP	998,000.00	998,000.00		997,000.00	997,000.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22		
9138863	Various AIP'S	Supply & Delivery Medical & Laboratory Supplies to be used by CHO & OSMUN	CHO,OSMUN	yes	Competitive Bidding	-	20-Oct-22	27-Oct-22	08-Nov-22	08-Nov-22	09-Nov-22	10-Nov-22	25-Nov-22	01-Dec-22	05-Dec-22	14-Dec-22			GoP	865,504.00	865,504.00		864,562.00	864,562.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22		
9138897	DOH Sub-Allotment Fund	Supply & Delivery of Molecular Diagnostic Laboratory Materials to be used by OSMUN	OSMUN	yes	Competitive Bidding	19-Oct-22	20-Oct-22	27-Oct-22	08-Nov-22	08-Nov-22	09-Nov-22	09-Nov-22	16-Nov-22	22-Nov-22	28-Nov-22	16-Dec-22			DOH Sub-Allotment Fund	4,376,260.00	4,376,260.00		4,196,210.00	4,196,210.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22		
9138919	1000-001-2-921-150-892-002	Supply & Delivery of Multi-Parameter Water Quality Testing Kit to be used by LMO	LMO	yes	Competitive Bidding	-	20-Oct-22	27-Oct-22	08-Nov-22	08-Nov-22	09-Nov-22	10-Nov-22	25-Nov-22	02-Dec-22	06-Dec-22	14-Dec-22			GoP	1,625,000.00		1,625,000.00	1,620,000.00		1,620,000.00	PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22		
9138929	Various AIP's	Supply & Delivery of Office & ICT Equipment & Furnitures for use of Various Offices	peso,cho,planning ,sagip, Sp Sec	yes	Competitive Bidding	-	20-Oct-22	27-Oct-22	08-Nov-22	08-Nov-22	09-Nov-22	10-Nov-22	25-Nov-22	05-Dec-22	05-Dec-22	22-Dec-22			GoP	1,151,930.00		1,151,930.00	1,149,978.00		1,149,978.00	PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22		
9138961	1000-007-2-0188-004-000-001	Supply & Delivery of Ultrasound Machine to be used at Putatan Super Health Center	CHO	yes	Competitive Bidding	-	20-Oct-22	27-Oct-22	08-Nov-22	08-Nov-22	09-Nov-22	10-Nov-22	25-Nov-22	01-Dec-22	05-Dec-22	14-Dec-22			Supplemental Budget no. 4	1,800,000.00		1,800,000.00	1,750,000.00		1,750,000.00	PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22		
9138982	3000-002-01-2-011-080-000-002/094-000-001	Supply & Delivery of Various Medicines to be used at Putatan Super Health Center	CHO	yes	Competitive Bidding	19-Oct-22	20-Oct-22	27-Oct-22	08-Nov-22	08-Nov-22	09-Nov-22	10-Nov-22	25-Nov-22	05-Dec-22	16-Dec-22	14-Jan-23			Supplemental Budget	2,207,204.00	2,207,204.00		2,205,218.00	2,205,218.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22	20-Oct-22		
9173679	1000-001-2-00116-008-000-008	Supply & Delivery of 20,000 packs of Grocery Items as Pamaskong Handog for the Residents of Muntinlupa City	SSD	yes	Competitive Bidding	28-Oct-22	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	23-Nov-22	02-Dec-22	12-Dec-22	20-Dec-22	23-Dec-22			GoP	2,420,000.00	2,420,000.00		2,304,800.00	2,304,800.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
9173870	Various AIP'S	Supply & Delivery of Assorted Items to be given to Constituents of Muntinlupa	Mayors, Coun Hilapo	yes	Competitive Bidding	28-Oct-22	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	23-Nov-22	12-Dec-22	14-Dec-22	16-Dec-22	05-Jan-23			GoP	3,510,500.00	3,510,500.00		3,510,350.00	3,510,350.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
9175036	1000-001-2-921-150-002-002	Supply & Delivery of Welfare Goods for Food Subsidy Program for Covid-19 Affected Families	SSD	yes	Competitive Bidding	-	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	23-Nov-22	12-Dec-22	06-Dec-22	20-Dec-22	23-Dec-22			GoP	1,513,800.00	1,513,800.00		1,441,080.00	1,441,080.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
9175686	3000-001-08-2-018-145-000-007	Supply & Delivery of Food Packs for Indigent Families of Muntinlupa City	SSD	yes	Competitive Bidding	28-Oct-22	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	23-Nov-22	06-Dec-22	12-Dec-22	20-Dec-22	23-Dec-22			GoP	4,894,620.00	4,894,620.00		4,659,492.00	4,659,492.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
9243734	3000-002-01-2-011-095-000-021/022/023	Supply & Delivery of Ferrous Sulfate with Folic Acid	CHO	yes	Competitive Bidding	16-Nov-22	17-Nov-22	24-Nov-22	06-Dec-22	06-Dec-22	07-Dec-22	09-Dec-22	19-Dec-22	28-Dec-22	03-Jan-23	11-Jan-23			GoP	3,000,000.00	3,000,000.00		2,991,600.00	2,991,600.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		
9243757	Various AIP's	Supply & Delivery of Various Food Items to be donated to Constituents of Muntinlupa	Tadeja, Presnedi, 2xSevilla	yes	Competitive Bidding	16-Nov-22	17-Nov-22	24-Nov-22	06-Dec-22	06-Dec-22	07-Dec-22	09-Dec-22	16-Dec-22	23-Dec-22	29-Dec-22	06-Jan-23			GoP	4,107,465.00	4,107,465.00		4,047,764.00	4,047,764.00		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		with Bid bull for add. Items from 3,899,325
9243890	Various AIP's	Supply & Delivery of Pamaskong Handog to be given as Extended Assistance to Muntinlupa Constituents	(2xVMO) Boncayao	yes	Competitive Bidding	16-Nov-22	17-Nov-22	24-Nov-22	06-Dec-22	06-Dec-22	07-Dec-22	09-Dec-22	15-Dec-22	21-Dec-22	23-Dec-22	29-Dec-22			GoP	14,381,800.00	14,381,800.00		14,380,793.35	14,380,793.35		PCCI,PICE, City Arki, COA, NDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		with Bid Bulletin for additional Items from 14,157,800

(BAC MUNTINLUPA CITY - GOODS 2022) Procurement Monitoring Report as of JANUARY/13/2023

9175699	Various AIP'S	Supply & Delivery of Various ICT Equipment for use of Various Offices	Cdm, Peso, Msd,Acco, IA.	yes	Competitive Bidding	28-Oct-22	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	23-Nov-22	12-Dec-22	20-Dec-22	28-Dec-22	09-Jan-23			GoP	4,568,307.00		4,568,307.00	4,562,360.00		4,562,360.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com,	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		with Bid Bulletin from 3,987,360 for add
9174068	Various AIP'S	Supply, Delivery & Installation of Airconditioning, Electrical & Construction Materials for the various offices of Muntinlupa	Engineering office	yes	Competitive Bidding	28-Oct-22	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	23-Nov-22	14-Dec-22	15-Dec-22	22-Dec-22	05-Jan-23			GoP	4,826,777.00	4,826,777.00		4,818,767.23	4,818,767.23		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
9174161	1000-001-2-00116-006-000-008 3000-003-2-014-105-002-008	Supply & Delivery of Grocery Packs for Pamaskong Handog	Mayor's Office, UPAO	yes	Competitive Bidding	-	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	23-Nov-22	06-Dec-22	09-Dec-22	09-Dec-22	15-Dec-22			GoP	1,633,423.14	1,633,423.14		1,632,323.35	1,632,323.35		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		with Bid Bulletin from 1,436,500 for add
9174239	STF-DDRM	Supply & Delivery of One (1) Unit Manlift/Aerial Lift Work Platform	DDRM	yes	Competitive Bidding	28-Oct-22	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	23-Nov-22	02-Dec-22	12-Dec-22	19-Dec-22	13-Jan-23			2021 STF	9,100,000.00		9,100,000.00	8,998,000.00		8,998,000.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		

Total Contract Price of Procurement Actitvites Conducted 754,112,831.07

746,451,397.34

Total Savings (Total Alloted Budget - Total Contract Price) **7,661,433.73**

ON-GOING PROCUREMENT ACTIVITIES

9174351	STF	Supply & Delivery of 3 In 1 Neonatal Pediatric & Adult Mechanical Ventilator Machine to be used at OSMUN	OSMUN	yes	Competitive Bidding	28-Oct-22	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	11/29/2022	28-Dec-22						STF	2,500,000.00		2,500,000.00	2,499,900.00		2,499,900.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
9243433	0-007-2-4500-004-021-	Supply, Delivery & Installation of Equipment for Additional Science Laboratories in Various Senior High Schools	SDO	yes	Competitive Bidding	16-Nov-22	17-Nov-22	24-Nov-22	06-Dec-22	06-Dec-22	07-Dec-22	09-Dec-22	19-Dec-22						LSB	83,352,000.00		83,342,000.00	83,000,040.00		83,000,040.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		
9175692	1000-007-2-016-004-007-001/ 1000-007-2-016-004-008-001	Supply & Delivery of Furniture & Fixtures for Bahay Pag-asa	SSD	yes	Competitive Bidding	-	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	23-Nov-22	09-Dec-22						GoP	1,048,345.50		1,048,345.50	1,041,315.00		1,041,315.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
9243775	DOST Proto-NCR Fund	Supply, Delivery & Installation of Handheld 3D Scanner and Filament Maker for Colegio De Muntinlupa	Colegio De Muntinlupa	yes	Competitive Bidding	-	17-Nov-22	24-Nov-22	06-Dec-22	06-Dec-22	07-Dec-22	09-Dec-22	27-Dec-22						DOST Proto-NCR Fund	1,960,200.00		1,960,200.00	1,859,000.00		1,859,000.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		
9243829	1000-001-2-921-150-002-008	Supply, Delivery & Installation of IP Surveillance Monitoring System at Plaza Central	DDRM	yes	Competitive Bidding	16-Nov-22	17-Nov-22	24-Nov-22	06-Dec-22	06-Dec-22	07-Dec-22	09-Dec-22	20-Dec-22						GoP	4,000,000.00		4,000,000.00	3,949,800.00		3,949,800.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		
9243868	1000-007-2-018-004-009-001	Supply, Delivery & Installation of IP Surveillance Cameras & Public Address System in the Senior Citizens Home Care Facility	SSD	yes	Competitive Bidding	16-Nov-22	17-Nov-22	24-Nov-22	06-Dec-22	06-Dec-22	07-Dec-22	09-Dec-22	20-Dec-22						GoP	5,000,000.00		5,000,000.00	4,949,900.00		4,949,900.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22	17-Nov-22		
9292000	DDRM-STF 2021	Supply & Installation of Earthquake Recording Instrument Accelerometer at Main Bldg & Annex Bldg Sports Complex, PNP Bldg , Muntinlupa City	Engineering office	yes	Competitive Bidding	28-Nov-22	29-Nov-22	06-Dec-22	20-Dec-22	20-Dec-22	21-Dec-22	21-Dec-22							DDRM-STF 2021	5,200,000.00		5,200,000.00	5,192,000.00		5,192,000.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22		
9291552	3000-004-06-2-00125-122-000-006	Supply & Delivery of Pamaskong Handog para sa Batang may K Program	PDAO	yes	Competitive Bidding	-	29-Nov-22	06-Dec-22	20-Dec-22	20-Dec-22	21-Dec-22								GoP	1,801,200.00	1,801,200.00		1,790,000.00	1,790,000.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22		
9291253	3000-004-06-2-017-126-001-009 3000-004-06-2-017-126-001-011	Supply & Delivery of Spaghetti Packs for the Project Reach, Seniors Serving Seniors	OSCA	yes	Competitive Bidding	28-Nov-22	29-Nov-22	06-Dec-22	20-Dec-22	20-Dec-22	21-Dec-22								GoP	3,194,940.00	3,194,940.00		3,179,807.00	3,178,607.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22		with bid Bull. From 2,389,840 for add items
9291879	STF 2021	Supply, Delivery & Installation of Thermal & Optical Bi-Spectrum Network Positioning System	DDRM	yes	Competitive Bidding	-	29-Nov-22	06-Dec-22	20-Dec-22	20-Dec-22	21-Dec-22	21-Dec-22	11-Jan-23						DDRM-STF 2021	1,495,000.00	1,495,000.00		1,490,000.00	1,490,000.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22		
9291769	1000-001-2-921-150-002-002	Maintenance of Emergency Public Address and Warning Alert System	DDRM	yes	Competitive Bidding	28-Nov-22	29-Nov-22	06-Dec-22	20-Dec-22	20-Dec-22	21-Dec-22	21-Dec-22	11-Jan-23						GoP	2,145,800.00	2,145,800.00		2,135,800.00	2,135,800.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22	29-Nov-22		
9293192 9173950	1000-001-2-921-150-002-7	Expansion of CCTV Coverage in Muntinlupa City for the DDRM Operations Center (Re-posted)	DDRM	yes	Competitive Bidding	28-Oct-22	11/29/2022 11/2/2022	12/6/2022 11/9/2022	12/20/2022 11/22/2022	12/20/2022 11/22/2022	21-Dec-22	21-Dec-22	11-Jan-23						GoP	14,800,000.00	14,800,000.00		14,595,000.00	14,595,000.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022		
9293149 9174534	DDRM-STF 2021	Supply, Delivery & Installation of Outdoor LED Wall for Public Information Dissemination (Re-posted)	DDRM	yes	Competitive Bidding	28-Oct-22	11/29/2022 11/2/2022	12/6/2022 11/9/2022	12/20/2022 11/22/2022	12/20/2022 11/22/2022	21-Dec-22	21-Dec-22	04-Jan-23						DDRM-STF 2021	13,390,000.00		13,380,000.00	13,385,000.00		13,385,000.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022		
9293098 9174288	1000-001-2-921-150-002-002	Supply & Delivery of Emergency Mobile Application of MCDDRM to help expedite the Response Time (Re-posted)	DDRM	yes	Competitive Bidding	28-Oct-22	11/29/2022 11/2/2022	12/6/2022 11/9/2022	12/20/2022 11/22/2022	12/20/2022 11/22/2022	21-Dec-22	21-Dec-22	11-Jan-23						GoP	5,000,000.00		5,000,000.00	4,995,000.00		4,995,000.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022		
9292958 9174887	1000-001-2-921-150-002-002	Supply & Delivery of Project Management & Monitoring System with Document Archiving for DDRM (Re-posted)	DDRM	yes	Competitive Bidding	28-Oct-22	11/29/2022 11/2/2022	12/6/2022 11/9/2022	12/20/2022 11/22/2022	12/20/2022 11/22/2022	21-Dec-22	21-Dec-22	11-Jan-23						GoP	5,595,800.00	5,595,800.00		5,590,900.00	5,590,900.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022		
9293309 9173650	STF 2021	Supply, Delivery & Installation of Commissioning of 20 Stations of Beacon Lights for PWDs of Muntinlupa City (Re-posted)	PWD	yes	Competitive Bidding	28-Oct-22	11/29/2022 11/2/2022	12/6/2022 11/9/2022	12/20/2022 11/22/2022	12/20/2022 11/22/2022	21-Dec-22	21-Dec-22	11-Jan-23						2021 STF	5,837,190.00	5,837,190.00		5,832,188.00	5,832,188.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022		
9293229 9174135	1000-001-2-921-150-002-002-	Supply & Delivery of EMS Computer Aided Dispatch System (CAD) & Record Management System (E-Book) for DDRM Operations Center (Re-posted)	DDRM	yes	Competitive Bidding	28-Oct-22	11/29/2022 11/2/2022	12/6/2022 11/9/2022	12/20/2022 11/22/2022	12/20/2022 11/22/2022	21-Dec-22	21-Dec-22	04-Jan-23						GoP	8,500,000.00	8,500,000.00		8,495,000.00	8,495,000.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022	11/29/2022 11/2/2022		
9333040	1000-018-2-00116-026-000-004	Supply, Delivery & Installation of CCTV in Muntinlupa City Police Headquarters and Sub Station Unit	PNP	yes	Competitive Bidding	07-Dec-22	09-Dec-22	16-Dec-22	28-Dec-22	28-Dec-22	29-Dec-22	23-Nov-22							GoP	5,850,000.00	5,850,000.00		5,721,444.00	5,721,444.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22		
9173773	DDRM-STF 2021	Supply & Delivery of Anaesthesia Machine to be used at OSMUN	OSMUN	yes	Competitive Bidding	28-Oct-22	02-Nov-22	09-Nov-22	22-Nov-22	22-Nov-22	23-Nov-22	12/28/2022 12/2/2022							DDRM-STF 2021	2,200,000.00		2,200,000.00	2,000,000.00		2,000,000.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22	02-Nov-22		
9335353	1000-018-2-00116-000-003	Supply & Delivery of Ammunitions for Pistols & Rifles to be used by PNP Muntinlupa	PNP	yes	Competitive Bidding	07-Dec-22	09-Dec-22	16-Dec-22	28-Dec-22	28-Dec-22	29-Dec-22	03-Jan-23							GoP	2,718,938.00	2,718,938.00		2,702,970.00	2,702,970.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22		
9334109 9243808	8000-005-2-0875-045-000-004	Supply & Installation of Heat Reclaim Ventilation Unit (Re-posted)	Engineering office	yes	Competitive Bidding	16-Nov-22	12/09/2022 11/17/2022	12/16/2022 11/24/2022	12/28/2022 12/6/2022	12/28/2022 12/6/2022	29-Dec-22								Supplemental Budget no. 4 Infra fund	2,681,418.34		2,681,418.34	2,680,013.00		2,680,013.00	PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	12/09/2022 11/17/2022	12/09/2022 11/17/2022	12/09/2022 11/17/2022	12/09/2022 11/17/2022	12/09/2022 11/17/2022		
9174965	Various AIP's	Printing of Certificates, Forms and Brochures for use of Various Offices (Re-posted)	SPLO, Mcti, Esc, Asses, Cho	yes	Competitive Bidding	-	12/09/2022 11/2/2022	12/16/2022 11/9/2022	12/28/2022 11/22/2022	12/28/2022 11/22/2022	29-Dec-22								GoP	1,789,858.75	1,789,858.75		1,497,861.00	1,497,861.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	12/09/2022 11/2/2022	12/09/2022 11/2/2022	12/09/2022 11/2/2022	12/09/2022 11/2/2022	12/09/2022 11/2/2022		with Bid Bulletin from 1,505,458.75 for add. items\

(BAC MUNTINLUPA CITY - GOODS 2022) Procurement Monitoring Report as of JANUARY/13/2023

9334095	1000-001-2-921-150 -002-002	Supply & Delivery of Rice & Ecobag for Affected Families during Covid 19 Pandemic	SSD	yes	Competitive Bidding	-	09-Dec-22	16-Dec-22	28-Dec-22	28-Dec-22	29-Dec-22								GoP	1,180,000.00	1,180,000.00		1,155,500.00	1,155,500.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22	09Dec-22		
9333387	Various AIP'S	Supply & Delivery of Various Food Items to be donated to Constituents of Muntinlupa	Counc. Corro, Martinez, Arcilla	yes	Competitive Bidding	-	09-Dec-22	16-Dec-22	28-Dec-22	28-Dec-22	29-Dec-22	03-Jan-23							GoP	1,236,010.00	1,236,010.00		1,234,355.00	1,234,355.00		PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22	09Dec-22		with Bid Bull. From 1,186,510 for add. Items
9389171	STF 2021 DDRM	Supply & Delivery of 2 Units BLS Ambulance & Equipment	DDRM	yes	Competitive Bidding	04-Jan-23	05-Jan-23	12-Jan-23	24-Jan-23	24-Jan-23	25-Jan-23								DDRM-STF 2021	10,000,000.00		10,000,000.00				PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	05-Jan-23	05-Jan-23	05-Jan-23	05-Jan-23	05Jan-23		
9389240	1000-007-2-4500-004-021-008 1000-007-2-4500-004-021-008/010	Supply & Delivery of Various Equipment to Be Used by ECED	ECED	yes	Competitive Bidding	04-Jan-23	05-Jan-23	12-Jan-23	24-Jan-23	24-Jan-23	25-Jan-23								LSB	2,095,490.30		2,095,490.30				PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	05-Jan-23	05-Jan-23	05-Jan-23	05-Jan-23	05Jan-23		
9389340	1000-007-2-00116-004-000-001 8000-005-2-0875-042-001-003	Supply & Delivery of Furnitures & Fixtures & Other Machinery to Be Used at The Mayor's Office	Mayor's Office	yes	Competitive Bidding	-	05-Jan-23	12-Jan-23	24-Jan-23	24-Jan-23	25-Jan-23								Gop	1,452,084.00		1,452,084.00				PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	05-Jan-23	05-Jan-23	05-Jan-23	05-Jan-23	05Jan-23		
9389368	Operation Imp. STF	Printing of Forms for Use of MTMB	MTMB	yes	Competitive Bidding	-	05-Jan-23	12-Jan-23	24-Jan-23	24-Jan-23	25-Jan-23								Operation Imp. STF	1,302,107.05	1,302,107.05					PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	05-Jan-23	05-Jan-23	05-Jan-23	05-Jan-23	05Jan-23		
9389382	1000-001-2-921-150 -002-002	Supply, Delivery & Installation of IP Surveillance Monitoring System for DEPED Schools	SDO	yes	Competitive Bidding	-	05-Jan-23	12-Jan-23	24-Jan-23	24-Jan-23	25-Jan-23								Gop, LDDRM	1,064,179.62		1,064,179.62				PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	05-Jan-23	05-Jan-23	05-Jan-23	05-Jan-23	05Jan-23		
9389392	1000-007-2-0133-004 -001-002	Supply& Delivery of Finger Print Scanner for Biometrics	CHRMD	yes	Competitive Bidding	-	05-Jan-23	12-Jan-23	24-Jan-23	24-Jan-23	25-Jan-23								Gop	992,264.00		992,264.00				PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	05-Jan-23	05-Jan-23	05-Jan-23	05-Jan-23	05Jan-23		
9389652 9333059	1000-007-2-00112-002-000-001	Supply & Delivery of Office Supplies to be used by Osmun (Re-posted)	Osmun	yes	Competitive Bidding	-	1/05/2023 12/9/2022	1/12/2023 12/16/2022	1/24/2022 12/28/2022	1/24/2022 12/28/2022	25-Jan-23								Gop	1,217,325.00	1,217,325.00					PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	1/05/2023 12/9/2022	1/05/2023 12/9/2022	1/05/2023 12/9/2022	1/05/2023 12/9/2022	1/05/2023 12/9/2022		
9391784 9332986	2021 DDRM STF	Supply & Delivery of 320 Units Portable Radios to be used during Disaster for DDRM	DDRM	yes	Competitive Bidding	07-Dec-22	1/06/2023 12/9/2022	1/13/2023 12/16/2022	1/26/2023 12/28/2022	26-Jan-23	27-Jan-23								DDRM-STF 2021	4,334,800.00	4,334,800.00					PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	1/06/2023 12/9/2022	1/06/2023 12/9/2022	1/06/2023 12/9/2022	1/06/2023 12/9/2022	1/06/2023 12/9/2022		
9389654 9335577	Various AIP'S	Supply & Delivery of ICT Equipment for use of Various Offices	Pco,Mayors,PNP,LCR,Chrmd	yes	Competitive Bidding	-	09-Dec-22	16-Dec-22	28-Dec-22	28-Dec-22	29-Dec-22								40% NSO, GoP	2,437,638.65	2,437,638.65					PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	09-Dec-22	09-Dec-22	09-Dec-22	09-Dec-22	09Dec-22		with Bid Bull from 1,219,779.8 for add. Items
9391776 9335474	1000-018-2-00116 -000-003	Supply & Delivery of Kevlar Helmets & Concealed Body Armor Vests to be used by PNP Muntinlupa (Re-posted)	PNP	yes	Competitive Bidding	07-Dec-22	1/06/2023 12/9/2022	1/13/2023 12/16/2022	1/26/2023 12/28/2022	26-Jan-23	27-Jan-23								Gop	8,820,476.00	8,820,476.00					PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	1/06/2023 12/9/2022	1/06/2023 12/9/2022	1/06/2023 12/9/2022	1/06/2023 12/9/2022	1/06/2023 12/9/2022		
9391720 9292505	8000-005-2-0875-043 -000-007	Supply, Delivery & Installation of Furnitures, Cabinet & Architectural Finishes for MCPM Admin Office (Re-posted)	Engineering office	yes	Competitive Bidding	28-Nov-22	1/06/2023 11/29/2022	1/13/2023 12/6/2022	1/26/2023 12/20/2022	26-Jan-23	27-Jan-23								GoP	3,083,930.00		3,083,930.00				PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	1/06/2023 11/29/2022	1/06/2023 11/29/2022	1/06/2023 11/29/2022	1/06/2023 11/29/2022	1/06/2023 11/29/2022		
9391741 9293357	TF-Reproductive Health	Supply & Delivery of Medications/Antivetroviral Drugs & Laboratory Supplies for Muntinlupa Reproductive Health & Wellness Clinic(Re-posted)	CHO	yes	Competitive Bidding	-	1/06/2023 11/29/2022	1/13/2023 12/6/2022	1/26/2023 12/20/2022	26-Jan-23	27-Jan-23								TF-Reproductive Health	1,504,500.00	1,504,500.00					PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	1/06/2023 11/29/2022	1/06/2023 11/29/2022	1/06/2023 11/29/2022	1/06/2023 11/29/2022	1/06/2023 11/29/2022		
8509359		Supply, Delivery & Installation of Heat Pumps for Aquatic Center Sports Complex Brgy. Tunasan		yes	Competitive Bidding	-	10-Mar-22	17-Mar-22	29-Mar-22	29-Mar-22	30-Mar-22								Supplemental Budget no. 1 Infra fund	1,236,895.60		1,236,895.60				PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa	10-Mar-22	10-Mar-22	10-Mar-22	10-Mar-22	10Mar-22		
8678431	Various Fpp. No.	Supply & Delivery of Medical Equipment to be used at Osmun College of Medicine	OSMUN	yes	Competitive Bidding	-	19-May-22	26-May-22	07-Jun-22	07-Jun-22	08-Jun-22	DEFFERED							GoP	1,114,200.00			1,098,000.00			PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	19-May-22	19-May-22	19-May-22	19-May-22	19May-22		
8826113	1000-007-2-00112 -004-000-003	Supply & Delivery of One (1) Unit of Plastinated Human Simulator to be used by OSMUN	OSMUN	yes	Competitive Bidding	11-Jul-22	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	02-Aug-22	DEFFERED							GoP	8,021,000.00	8,021,000.00					PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826276	1000-007-2-00112 -004-000-003	Supply & Delivery of One (1) Unit of Advanced Multi- Purpose Patient Simulator to be used at OSMUN	OSMUN	yes	Competitive Bidding	11-Jul-22	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	02-Aug-22	DEFFERED							GoP	8,000,000.00	8,000,000.00					PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa Foundation	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		
8826853	1000-007-2-00112 -004-000-003	Supply & Delivery of One (1) Unit Virtual Dissecting Table to be used at OSMUN	OSMUN	yes	Competitive Bidding	11-Jul-22	12-Jul-22	19-Jul-22	02-Aug-22	02-Aug-22	02-Aug-22	DEFFERED							GoP	8,800,000.00		8,800,000.00				PCCI,PICE, City Arki, COA, MDF, Sales@goodhands88.com, inquiries@xjindustries, Muntinlupa	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22	12-Jul-22		

Total Alloted Budget of On-going Procurement Activities **241,511,286.81**

Prepared by:

Ms. JONNAH O. HIDALGO
BAC Secretariat Head

Recommended for Approval by:

Engr. ALLAN A. CACHUELA
BAC Chairperson

APPROVED:

Hon. ROZZANO RUFINO B. BIAZON
Head of the Procuring Entity