CITY GOVERNMENT OF MUNTINLUPA

(BAC) INFRA PROCUREMENT MONITORING REPORT as of 2021

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity: Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Bid amount	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery / Completion	Acceptance/ Turnover
1		Construction of Lakeview Health Center Phase 2 at Lakeview, Putatan, Muntinlupa City	Engineering Office	Competitive Bidding	08-Mar-21	09-Mar-21	16-Mar-21	-	27-Apr-21	28-Apr-21	19,900,787.00	30-Apr-21	01-Jun-21	19-Jul-21	19-Jul-21	-	-
2		Rehabilitation of Drainage System and Pathway at Blk. 2, Prk. 6 Bayanan, Muntinlupa City	Engineering Office	Competitive Bidding	-	09-Mar-21	16-Mar-21	-	27-Apr-21	28-Apr-21	2,172,570.00	30-Apr-21	24-May-21	25-Jun-21	25-Jun-21	-	-
3		Relocation of Outdoor Units of Airconditioning System for the Extension of Office of City Building Official, National Rd., Brgy. Putatan, Muntinlupa City	Engineering Office	Competitive Bidding	-	09-Mar-21	16-Mar-21	-	27-Apr-21	28-Apr-21	1,452,504.90	30-Apr-21	31-May-21	11-Jun-21	11-Jun-21	-	-
4		Construction of Diesel Storage Tank for Crematorium at City Cemetery, Bayanan, Muntinlupa City	Engineering Office	Competitive Bidding	-	18-Mar-21	25-Mar-21	-	27-Apr-21	28-Apr-21	1,565,000.00	30-Apr-21	24-May-21	23-Jun-21	23-Jun-21	-	-
5		Construction of Facility for Bio Reactor at Pacwood, Tunasan, Muntinlupa City	Engineering Office	Competitive Bidding	17-Mar-21	18-Mar-21	25-Mar-21	-	27-Apr-21	28-Apr-21	4,451,769.17	30-Apr-21	31-May-21	23-Jun-21	23-Jun-21	-	-
6		Construction of Sefior High School Phase 2 at Brgy. Sucat, Muntinlupa City	Engineering Office	Competitive Bidding	17-Mar-21	18-Mar-21	25-Mar-21	-	27-Apr-21	28-Apr-21	108,439,370.79	30-Apr-21	02-Jun-21	21-Jul-21	21-Jul-21	-	-
7		Pipelaying For Water Supply System In Lakeview Employees Housing, Brgy. Putatan, Muntinlupa City	Engineering Office	Competitive Bidding	20-Apr-21	21-Apr-21	28-Apr-21	-	11-May-21	12-May-21	8,000,088.59	14-May-21	21-Jun-21	03-Aug-21	03-Aug-21	-	-
8		Construction Of Muntinlupa Central Records Bldg. Phase 3 At Pacwood Tunasan, Muntinlupa City	Engineering Office	Competitive Bidding	20-Apr-21	21-Apr-21	28-Apr-21	-	11-May-21	12-May-21	19,978,658.10	14-May-21	21-Jun-21	03-Aug-21	03-Aug-21	-	-
9		Construction Of Diesel Storage Tank For 2nd Crematorium At City Cemetery, Bayanan	Engineering Office	Competitive Bidding	-	04-May-21	11-May-21	-	25-May-21	26-May-21	1,616,000.00	30-Apr-21	30-Jun-21	04-Aug-21	04-Aug-21	-	-
10		Improvement of DRRM Office at Residency Bldg. Brgy. Tunasan	Engineering Office	Competitive Bidding	-	27-May-21	03-Jun-21	-	15-Jun-21	16-Jun-21	1,490,000.00	18-Jun-21	28-Jul-21	13-Aug-21	13-Aug-21	-	-
11		Improvement Works of Muntinlupa Student Center for Life Skills, Laguerta Brgy. Tunasan	Engineering Office	Competitive Bidding	31-May-21	01-Jun-21	08-Jun-21	-	22-Jun-21	29-Jun-21	6,376,565.72	24-Jun-21	28-Jul-21	06-Sep-21	06-Sep-21	-	-
12		Water Proofing of Roofdeck at MCTI Putatan	Engineering Office	Competitive Bidding	-	01-Jun-21	08-Jun-21	-	22-Jun-21	23-Jun-21	2,269,340.95 1,801,132.06	6/09/2021 6/25/2021	06-Sep-21	29-Sep-21	29-Sep-21	-	-
13		Reconstruction of Storage and Philpost Office at City Hall, Putatan	Engineering Office	Competitive Bidding	31-May-21	01-Jun-21	08-Jun-21	-	22-Jun-21	23-Jun-21	5,969,971.19	24-Jun-21	28-Jul-21	06-Sep-21	06-Sep-21	-	-
14		Various Improvement Works at OSMUN, Alabang Muntinlupa	Engineering Office	Competitive Bidding	07-Jun-21	08-Jun-21	15-Jun-21	-	29-Jun-21	30-Jun-21	13,049,611.86	01-Jul-21	04-Aug-21	06-Sep-21	06-Sep-21	-	-
15		Development of Alabang Viaduct (Phase 2) at Brgy. Alabang	Engineering Office	Competitive Bidding	07-Jun-21	08-Jun-21	15-Jun-21	-	29-Jun-21	30-Jun-21	15,950,001.01	01-Jul-21	06-Aug-21	06-Sep-21	06-Sep-21	-	-
16		Construction of Waste Collection Area of Pacwood Tunasan	Engineering Office	Competitive Bidding	-	08-Jun-21	15-Jun-21	-	29-Jun-21	30-Jun-21	2,415,142.50	01-Jul-21	06-Aug-21	03-Sep-21	03-Sep-21	-	-
17		Construction of New Osmun Building (Phase 3) at Alabang	Engineering Office	Competitive Bidding	21-Jul-21	20-Jul-21	29-Jul-21	-	10-Aug-21	11-Aug-21	59,765,158.32	13-Aug-21	06-Sep-21	29-Sep-21	29-Sep-21	-	-
18		Construction of Muntinlupa City Aquatic Center (Phase 5) at Muntinlupa Sports Complex Tunasan	Engineering Office	Competitive Bidding	21-Jul-21	20-Jul-21	29-Jul-21	-	10-Aug-21	11-Aug-21	148,981,184.07	12-Aug-21	06-Sep-21	30-Sep-21	30-Sep-21	-	-
19		Construction Of Employees Housing (Bldg. 27-A, 29-A, 33-C,35-C At Lakeview Putatan, Muntinlupa City (Re-posted)	Engineering Office	Competitive Bidding	20-Apr-21	8/31/2021 4/21/2021	9/07/2021 4/28/2021	-	9/21/2021 5/11/2021	22-Sep-21	122,440,938.48	9/23/2021 08/03/2021 05/14/2021	26-Oct-21	18-Nov-21	18-Nov-21	-	-
20		Construction of Urban Green Space and Recreational Park at Brgy. Tunasan, Muntinlupa	Engineering Office	Competitive Bidding	30-Aug-21	31-Aug-21	07-Sep-21	-	21-Sep-21	22-Sep-21	25,512,179.35	23-Sep-21	07-Oct-21	16-Nov-21	16-Nov-21	-	-
21		Construction Of Colegio De Muntinlupa Building 2 (Phase 2) at Sucat, Muntinlupa City	Engineering Office	Competitive Bidding	16-Sep-21	17-Sep-21	24-Sep-21	-	07-Oct-21	08-Oct-21	142,380,943.61	11-Oct-21	12-Nov-21	29-Dec-21	29-Dec-21	-	-
22		Construction Of Colegio De Muntinlupa Building 2 (Phase 3) at Sucat, Muntinlupa City	Engineering Office	Competitive Bidding	22-Sep-21	23-Sep-21	30-Sep-21	-	12-Oct-21	13-Oct-21	64,098,969.36	14-Oct-21	15-Nov-21	06-Jan-22	06-Jan-22	-	-
23		Construction of Multi-Purpose Covered Court (Phase 2) at Alabang Elementary School Alabang ,Muntinlupa City	Engineering Office	Competitive Bidding	22-Sep-21	23-Sep-21	30-Sep-21	-	12-Oct-21	13-Oct-21	26,438,798.48	14-Oct-21	26-Oct-21	29-Oct-21	19-Nov-21	-	-
24		Construction of Multi-Purpose Covered Court (Phase 2) at Muntinlupa Elementary School Poblacion ,Muntinlupa City	Engineering Office	Competitive Bidding	22-Sep-21	23-Sep-21	30-Sep-21	-	12-Oct-21	13-Oct-21	25,244,498.25	14-Oct-21	26-Oct-21	18-Nov-21	18-Nov-21	-	-
25		Completion of Lakeview Health Center at Lakeview Homes Putatan, Muntinlupa City	Engineering Office	Competitive Bidding	22-Sep-21	23-Sep-21	30-Sep-21	-	12-Oct-21	13-Oct-21	22,858,544.00	14-Oct-21	26-Oct-21	18-Nov-21	18-Nov-21	-	-
26		Completion Works for the Construction of Track & Field (Finishing Works & Civil Works for Warm-Up Track) at Sports Complex, Tunasan, Muntinlupa City	Engineering Office	Competitive Bidding	27-Sep-21	28-Sep-21	05-Oct-21	-	19-Oct-21	20-Oct-21	34,091,088.97	22-Oct-21	22-Nov-21	06-Jan-22	06-Jan-22	-	-
27		Construction of Perimeter Fence at Victoria Homes Elementary School Tunasan	Engineering Office	Competitive Bidding	-	15-Oct-21	22-Oct-21	-	04-Nov-21	05-Nov-21	2,400,575.00	05-Nov-21	08-Dec-21	28-Dec-21	28-Dec-21	-	-
28		Construction of Muntinlupa City Public Market Phase 3 and 4 at Alabang, Muntinlupa City (Re-posted)	Engineering Office	Competitive Bidding	22-Sep-21	11/11/2021 9/23/2021	11/18/2021 9/30/2021	-	12/02/2021 10/12/2021	12/03/2021 10/13/2021	349,200,253.31	12/6/2021 11/3/2021 10/14/2021	09-Dec-21	28-Dec-21	28-Dec-21	-	-
29		Construction of Sucat Senior High School Phase 3 at Brgy. Sucat	Engineering Office	Competitive Bidding	17-Nov-21	18-Nov-21	25-Nov-21	-	07-Dec-21	09-Dec-21	198,628,901.45	09-Dec-21	24-Dec-21	19-Jan-22	20-Jan-22	-	-
30		Conversion of Classroom to Peanut Butter production Facility at MCTI Putatan	Engineering Office	Competitive Bidding	-	18-Nov-21	25-Nov-21	-	07-Dec-21	09-Dec-21	1,129,969.00	09-Dec-21	20-Dec-21	28-Dec-21	28-Dec-21	-	-
31		Repainting of Exteriors, Stairways & Hallways and repair of Ceilings & Roof, 3rd School Bldgs in District 1 & 2	Engineering Office	Competitive Bidding	17-Nov-21	18-Nov-21	25-Nov-21	-	07-Dec-21	09-Dec-21	6,213,437.54	09-Dec-21	24-Dec-21	19-Jan-22	19-Jan-22	-	-
		ON-GOING (POST-QUALIFICATION)															
32		Construction of Waste Water Treatment Facility and Rain Water Recovery System for Employees Housing at Lakeview Putatan, Muntinlupa City (Re-posted)	Engineering Office	Competitive Bidding	22-Sep-21	10/15/2021 9/23/2021	10/22/2021 9/30/2021	-	11/04/2021 10/12/2021	11/05/2021 10/13/2021	37,360,000.00	05-Nov-21	07-Dec-21			-	-
33		Installation of Pebble Tiles at Victoria Elementary School Tunasan	Engineering Office	Competitive Bidding	-	17-Dec-21	24-Dec-21	-	20-Jan-22	21-Jan-22	1,362,844.00					-	-
34		Installation of Additional Streetlights Posts at West Service Road, Muntinlupa City	Engineering Office	Competitive Bidding	-	17-Dec-21	24-Dec-21	-	20-Jan-22	21-Jan-22	1,846,220.00					-	-
35		Rehabilitation of Road at Eagle Ave. Camella Homes 2, Putatan	Engineering Office	Competitive Bidding	-	31-Dec-21	07-Jan-22	-	20-Jan-22	21-Jan-22	1,775,865.00					-	-
36		Construction of Perimeter Fence for the New Senior High School Bldg. at MNHS Southville III Brgy. Poblacion	Engineering Office	Competitive Bidding	-	31-Dec-21	07-Jan-22	-	20-Jan-22	21-Jan-22	3,510,260.05					-	-

No.	Source of Funds	ABC (PhP): Total	MOOE	CO	Contract Cost (PhP): Total	MOOE	CO	List of Invited Observers	Date of Receipt of Invitation: Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	Remarks (Explaining changes from the APP)
1	GF/SAD	19,907,853.88		19,907,853.88	19,900,787.00		19,900,787.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							07-Jun-21	19-Jul-21		with bid bulletin on bidding date March 30, 2021
2	GF	2,179,172.77		2,179,172.77	2,172,570.00		2,172,570.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							26-Mar-21	25-Jun-21		with bid bulletin on bidding date March 30, 2021
3	GF	1,463,394.73		1,463,394.73	1,452,504.90		1,452,504.90	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							02-Jun-21	11-Jun-21		with bid bulletin on bidding date March 30, 2021
4	GF	1,569,319.14		1,569,319.14	1,565,000.00		1,565,000.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							26-Mar-21	23-Jun-21		with bid bulletin on bidding date April 6,2021
5	GF	4,559,762.90		4,559,762.90	4,451,769.17		4,451,769.17	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							01-Jun-21	23-Jun-21		with bid bulletin on bidding date April 6,2021
6	LSB	109,998,645.67		109,998,645.67	108,439,370.79		108,439,370.79	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							09-Jun-21	21-Jul-21		with bid bulletin on bidding date April 6,2021
7	Supplemental no. 1 Infra	8,315,729.05		8,315,729.05	8,000,088.59		8,000,088.59	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							28-Jun-21	03-Aug-21		
8	Supplemental no. 1 Infra	19,984,699.77		19,984,699.77	19,978,658.10		19,978,658.10	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							28-Jun-21	03-Aug-21		
9	GF	1,622,455.18		1,622,455.18	1,616,000.00		1,616,000.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							30-Jun-21	04-Aug-21		
10	STF-DRRMO	1,493,608.75		1,493,608.75	1,490,000.00		1,490,000.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							04-Aug-21	13-Aug-21		
11	LSB	6,424,162.97		6,424,162.97	6,376,565.72		6,376,565.72	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							04-Aug-21	06-Sep-21		
12	GF	2,279,914.74		2,279,914.74	2,269,340.95		2,269,340.95	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							07-Sep-21	29-Sep-21		
13	GF	5,980,185.38		5,980,185.38	5,969,971.19		5,969,971.19	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							04-Aug-21	06-Sep-21		
14	GF	13,061,772.00		13,061,772.00	13,049,611.86		13,049,611.86	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							10-Aug-21	06-Sep-21		
15	LGU Support Fund	15,982,443.36		15,982,443.36	15,950,001.01		15,950,001.01	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							13-Aug-21	06-Sep-21		
16	GF	2,419,016.00		2,419,016.00	2,415,142.50		2,415,142.50	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							13-Aug-21	03-Sep-21		
17	GF	59,993,725.03		59,993,725.03	59,765,158.32		59,765,158.32	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							07-Sep-21	29-Sep-21		
18	GF	149,715,231.57		149,715,231.57	148,981,184.07		148,981,184.07	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							08-Sep-21	30-Sep-21		
19	2021 Supplemental No.1	122,469,190.74		122,469,190.74	122,440,938.48		122,440,938.48	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							26-Oct-21	18-Nov-21		
20	GF/LGU Support fund	25,569,114.88		25,569,114.88	25,512,179.35		25,512,179.35	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							11-Oct-21	16-Nov-21		
21	2021 Supplemental No.1	143,042,075.37		143,042,075.37	142,380,943.61		142,380,943.61	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							18-Nov-21	29-Dec-21		
22	2021 Supplemental No. 2	64,653,178.91		64,653,178.91	64,098,969.36		64,098,969.36	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							18-Nov-21	06-Jan-22		
23	Supplemental LSB	26,594,150.98		26,594,150.98	26,438,798.48		26,438,798.48	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							02-Nov-21	19-Nov-21		
24	SBF/CDP	25,252,184.80		25,252,184.80	25,244,498.25		25,244,498.25	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							27-Oct-21	18-Nov-21		
25	Supplemental 2021	22,866,608.70		22,866,608.70	22,858,544.00		22,858,544.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							27-Oct-21	18-Nov-21		
26	2021 Supplemental No.1	34,419,026.90		34,419,026.90	34,091,088.97		34,091,088.97	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							25-Nov-21	06-Jan-22		
27	LSB	2,409,351.84		2,409,351.84	2,400,575.00		2,400,575.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							09-Dec-21	28-Dec-21		
28	GF	349,239,093.00		349,239,093.00	349,200,253.31		349,200,253.31	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							09-Dec-21	28-Dec-21		
29	Supplemental 2021	199,902,411.69		199,902,411.69	198,628,901.45		198,628,901.45	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							28-Dec-21	19-Jan-22		
30	Supplemental 2021	1,131,827.17		1,131,827.17	1,129,969.00		1,129,969.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							23-Dec-21	28-Dec-21		
31	LSB	6,235,012.42		6,235,012.42	6,213,437.54		6,213,437.54	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							29-Dec-21	19-Jan-22		
32	Supplemental 2021	37,367,357.29		37,367,357.29	37,360,000.00		37,360,000.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation							10-Dec-21			
33	LSB	1,370,040.00		1,370,040.00	1,362,844.00		1,362,844.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation									Mangiales Const. Corp.	with Bid Bulletin on opening date due to availability of BAC quorum
34	GF	1,849,280.30		1,849,280.30	1,846,220.00		1,846,220.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation									Gamewealth Const. Corp	with Bid Bulletin on opening date due to availability of BAC quorum
35	GF	1,783,626.60		1,783,626.60	1,775,865.00		1,775,865.00	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation									Mangiales Const. Corp.	
36	LSB	3,520,373.33		3,520,373.33	3,510,260.05		3,510,260.05	PCCI,PICE, City AAI, COA, MDF, inquiries@xjindustries, Muntinlupa Foundation									Ayana Construction	

Prepared by: [signature] Noted by: [signature] Approved by: [signature]

CITY GOVERNMENT OF MUNTINLUPA
(BAC) SERVICES Procurement Monitoring Report as of 2021

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Bid Amount	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Noticeof Award	Contract Signing	Delivery/ Accept	
1		Outsourced Housekeeping Services, OSMUN (2021)	Osmun	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	9,998,121.68	16-Dec-20	04-Jan-21	21-Jan-21	21-Jan-21	-	-	GF	10,000,000.00	10,000,000.00		9,998,121.68	9,998,121.68		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						11-Jan21	21-Jan-21		
2		Supply & Delivery of Dietary Services OSMUN (2021)	Osmun	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	8,311,624.00	16-Dec-20	04-Jan-21	15-Jan-21	15-Jan-21	-	-	GF	8,323,970.00	8,323,970.00		8,311,624.00	8,311,624.00		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						06-Jan21	15-Jan-21		
3		Provision of Garbage Collection, Hauling & Disposal Services (2021)	ESC	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	240,216,000.00	16-Dec-20	04-Jan-21	25-Jan-21	25-Jan-21	-	-	GF	240,240,000.00	240,240,000.00		240,216,000.00	240,216,000.00		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						05-Jan21	25-Jan-21		
4		Supply & Del. Of Medical Gases & Liquid Oxygen OSMUN (2021)	Osmun	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	11,999,976.32	16-Dec-20	04-Jan-21	15-Jan-21	15-Jan-21	-	-	GF	11,999,976.32	11,999,976.32		11,999,976.32	11,999,976.32		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						06-Jan21	15-Jan-21		
5		Supply and Delivery of Laundry Services, OSMUN (2021)	Osmun	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	2,100,000.00	16-Dec-20	04-Jan-21	11-Jan-21	11-Jan-21	-	-	GF	2,205,000.00	2,205,000.00		2,100,000.00	2,100,000.00		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						11-Jan21	21-Jan-21		
6		Collection, Treatment and Disposal of Var. Hospital Waste, OSMUN (2021)	Osmun	Competitive Bidding	N/A	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	1,593,000.00	16-Dec-20	04-Jan-21	21-Jan-21	21-Jan-21	-	-	GF	1,593,000.00	1,593,000.00		1,593,000.00	1,593,000.00		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						11-Jan21	21-Jan-21		
7		Provision of Security & Protection Services, MCPM (2021)	MCPM	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	6,314,542.56	16-Dec-20	04-Jan-21	15-Jan-21	15-Jan-21	-	-	GF	6,335,403.00	6,335,403.00		6,314,542.56	6,314,542.56		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						06-Jan21	15-Jan-21		
8		Provision of Security & Protection Services, PLMUN (2021)	PLMUN	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	3,808,293.72	16-Dec-20	04-Jan-21	15-Jan-21	15-Jan-21	-	-	GF	4,641,300.09	4,641,300.09		3,808,293.72	3,808,293.72		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						07-Jan21	15-Jan-21		
9		Provision of Security & Protection Services,Ospital ng Muntinlupa (2021)	Osmun	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	10,644,466.80	16-Dec-20	04-Jan-21	15-Jan-21	15-Jan-21	-	-	GF	10,758,649.00	10,758,649.00		10,644,466.80	10,644,466.80		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						06-Jan21	15-Jan-21		
10		Provision of Security & Protection Services, Colegio De Muntinlupa (2021)(Re-posted)	Colegio De Muntinlupa	Competitive Bidding	25-Nov-20	12/29/2020 11/26/2020	1/05/2021 12/03/2020	-	1/19/2021 12/15/2020	21-Jan-21	4,268,412.72	21-Jan-21	22-Jan-21	25-Jan-21	25-Jan-21	-	-	GF	4,306,191.00	4,306,191.00		4,268,412.72	4,268,412.72		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						22-Jan-11	25-Jan-21		
11		Provision of Security & Protection Services, City Hall of Muntinlupa and Sports Complex & Other premises (2021)	Admin	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	10,418,344.51	16-Dec-20	04-Jan-21	15-Jan-21	15-Jan-21	-	-	GF	10,488,587.00	10,488,587.00		10,418,344.51	10,418,344.51		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						06-Jan-11	15-Jan-21		
12		Mechanical Ventilator Rental for use of the Osmun (2021)	Osmun	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	2,799,390.00	16-Dec-20	04-Jan-21	06-Jan-21	06-Jan-21	-	-	GF	2,800,000.00	2,800,000.00		2,799,390.00	2,799,390.00		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries, Muntinlupa Foundation						06-Jan-11	06-Jan-21		
13		Arterial Blood Gas Reagent. Tie up for use of Osmun (2021)	Osmun	Competitive Bidding	25-Nov-20	26-Nov-20	03-Dec-20	-	15-Dec-20	16-Dec-20	1,620,000.00	16-Dec-20	04-Jan-21	15-Jan-21	15-Jan-21	-	-	GF	2,100,000.00	2,100,000.00		1,620,000.00	1,620,000.00		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						05-Jan21	15-Jan-21		
14		Provision of Security & Protection Services, School Division Office (2021)	SDO	Competitive Bidding	05-Apr-21	06-Apr-21	13-Apr-21	-	27-Apr-21	29-Apr-21	21,957,949.80	29-Apr-21	14-May-21	27-May-21	27-May-21	-	-	GF	22,000,000.00	22,000,000.00		21,957,949.80	21,957,949.80		PCCI,PICE, City Arts, COA, MDF, inquires@cjindustries,						19-May-21	27-May-21		

Prepared by:

Ms. JOANNA D. HIDALGO
BAC SEC HEAD

Noted by:

Engr. ALEX A. CACHUELA
BAC Chairperson

Approved by:

Atty. [illegible]
Head of Procuring Entity

CITY GOVERNMENT OF MUNTINLUPA
(BAC) GOODS PROCUREMENT MONITORING REPORT as of 2021

No.	Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Bid amount	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		TOTAL	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept	
1		Supply & Delivery of (4) Four Units of Stainless Water Tanker to be used by Disaster Risk Reduction Management Office (DRRMO)	DRRMO	Competitive Bidding	08-Mar-21	09-Mar-21	16-Mar-21	-	27-Apr-21	28-Apr-21	26,320,000.00	30-Apr-21	14-May-21	20-May-21	26-May-21	-	-	LDRRM STF	26,400,000.00		26,400,000.00	26,320,000.00		26,320,000.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							14-May-21	20-May-21		with bid bulletin onbidding date March 30, 2021
2		Supply & Delivery of (1) One Unit of Manlifter to be use by Disaster Risk Reduction Management Office (DRRMO)	DRRMO	Competitive Bidding	08-Mar-21	09-Mar-21	16-Mar-21	-	27-Apr-21	28-Apr-21	8,945,000.00	30-Apr-21	21-May-21	28-May-21	02-Jun-21	-	-	DRMO-STF	8,950,000.00		8,950,000.00	8,945,000.00		8,945,000.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							21-May-21	28-May-21		with bid bulletin onbidding date March 30, 2021
3		Supply & Delivery of Office & Computer Supplies for use of Various Offices	Var. Offices, PLMUN, LCR, DRRM	Competitive Bidding	08-Mar-21	09-Mar-21	16-Mar-21	-	27-Apr-21	28-Apr-21	19,404,085.57	28-Apr-21	14-May-21	17-May-21	04-Jun-21	-	-	GF,STF	19,406,005.00	19,406,005.00		19,404,085.57	19,404,085.57		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							14-May-21	17-May-21		with bid bulletin on ABC 20,181,645 with bid bulletin onbidding date
4		Supply & Delivery of Other Supplies for use of Various Offices	Var. offices, LCR, PLMUN	Competitive Bidding	08-Mar-21	09-Mar-21	16-Mar-21	-	27-Apr-21	28-Apr-21	12,266,923.75	28-Apr-21	11-May-21	17-May-21	04-Jun-21	-	-	GF,STF	12,268,076.00	12,268,076.00		12,266,923.75	12,266,923.75		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							14-May-21	17-May-21		with bid bulletin onbidding date March 30, 2021
5		Supply & Delivery of Civil Engineering Laboratory Equipment to be used in Colegio De Muntinlupa	CDM	Competitive Bidding	17-Mar-21	18-Mar-21	25-Mar-21	-	27-Apr-21	28-Apr-21	1,547,070.00	30-Apr-21	24-May-21	07-Jun-21	10-Jun-21	-	-	GF	2,188,485.00		2,188,485.00	1,547,070.00		1,547,070.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							31-May-21	07-Jun-21		with bid bulletin onbidding date April 06, 2021
6		Supply & Delivery of Tilting Fumes Set to be used in Colegio De Muntinlupa	CDM	Competitive Bidding	17-Mar-21	18-Mar-21	25-Mar-21	-	27-Apr-21	28-Apr-21	1,908,100.00 1,070,750.00	19-May-21	04-Jun-21	10-Jun-21	24-Jun-21	-	-	GF	2,435,614.00		2,435,614.00	1,908,100.00		1,908,100.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							07-Jun-21	10-Jun-21		with bid bulletin onbidding date April 06, 2021
7		Supply & Delivery of Rice to be given/donated to Various Constituents of Muntinlupa	Niefes, Sevilla, Tadefa	Competitive Bidding	-	18-Mar-21	25-Mar-21	-	27-Apr-21	28-Apr-21	1,193,280.00	29-Apr-21	11-May-21	14-May-21	19-May-21	-	-	GF	1,214,400.00	1,214,400.00		1,193,280.00	1,193,280.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							12-May-21	14-May-21		with bid bulletin onbidding date April 06, 2021
8		Supply & Delivery of Modular Tents to Be Used During Evacuation Period	DRRMO	Competitive Bidding	05-Apr-21	06-Apr-21	13-Apr-21	-	27-Apr-21	28-Apr-21	4,546,500.00	29-Apr-21	14-May-21	27-May-21	03-Jun-21	-	-	DRMO-STF	4,550,000.00		4,550,000.00	4,546,500.00		4,546,500.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							17-May-21	27-May-21		
9		Supply & Delivery of Non-Food & Hygiene Kits for Stockpiling and Prepositioning During Disaster Response Activities	SSD	Competitive Bidding	05-Apr-21	06-Apr-21	13-Apr-21	-	27-Apr-21	28-Apr-21	6,230,000.00	28-Apr-21	11-May-21	20-May-21	26-May-21	-	-	GF	6,230,677.00	6,230,677.00		6,230,000.00	6,230,000.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							19-May-21	20-May-21		
10		Procurement Of Dry Foods As Supplemental Foods Among Undernourished Beneficiaries	CHO	Competitive Bidding	20-Apr-21	21-Apr-21	28-Apr-21	-	11-May-21	12-May-21	6,228,000.00	14-May-21	25-May-21	31-May-21	04-Jun-21	-	-	GF	6,343,800.00	6,343,800.00		6,228,000.00	6,228,000.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							27-May-21	31-May-21		
11		Supply & Delivery of Various Electrical Materials for use of Various Area in Muntinlupa City (Negotiated)	Engineering Office	Negotiated	-	4/22/2021 2/11/2021 12/29/2020 12/04/2020	1/15/2021 12/11/2020	-	4/27/2021 2/16/2021 1/19/2021 [illegible]	28-Apr-21	1,111,859.00	30-Apr-21	21-May-21	27-May-21	02-Jun-21	-	-	GF	1,112,468.00	1,112,468.00		1,111,859.00	1,111,859.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							25-May-21	27-May-21		
12		Supply & Delivery of Lot 2 Anti-protozoal/Amebicide (Antibiotics) to be used for Osmun	OSMUN	Competitive Bidding	03-May-21	04-May-21	11-May-21	-	25-May-21	26-May-21	2,084,850.00	07-Jun-21	16-Jun-21	27-Sep-21	05-Oct-21	-	-	LDRRM STF-Covid 19 Response	2,144,970.00	2,144,970.00		2,084,850.00	2,084,850.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							23-Jun-21	27-Sep-21		
13		Supply & Delivery of Lot 2 Dialysis Solutions to be used in Dialysis Unit at O	OSMUN	Competitive Bidding	-	04-May-21	11-May-21	-	25-May-21	26-May-21	1,200,000.00 1,112,500.00	25/10/2021	10/25/2021 6/07/2021	03-Nov-21	15-Nov-21	-	-	STF 2020-DRRMO	1,300,000.00	1,300,000.00		1,200,000.00	1,200,000.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							05-Nov-21	15-Nov-21		
14		Supply & Delivery of Lot 3 Dialysis Supplies to be used for Patients who undergo Dialysis Procedure at Osmun	OSMUN	Competitive Bidding	-	04-May-21	11-May-21	-	25-May-21	26-May-21	1,384,560.00	04-Jun-21	30-Sep-21	05-Oct-21	11-Oct-21	-	-	GF	1,562,090.00	1,562,090.00		1,384,560.00	1,384,560.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							01-Oct-21	05-Oct-21		
15		Supply & Delivery of Lot 7 IV Sets & Syringes to be used for Patients Care at Osmun	OSMUN	Competitive Bidding	03-May-21	04-May-21	11-May-21	-	25-May-21	26-May-21	2,006,450.00 1,661,273.15	8/21/2021 10/18/2021	03-Nov-21	10-Nov-21	16-Nov-21	-	-	GF	2,043,250.00	2,043,250.00		2,005,450.00	2,005,450.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							10-Nov-21	10-Nov-21		
16		Supply & Delivery of Lot 6 VentilatorTubings and Other Supplies to be used for Mechanically Ventilated Patients at Osmun	OSMUN	Competitive Bidding	-	04-May-21	11-May-21	-	25-May-21	26-May-21	1,416,400.00	28-May-21	08-Jun-21	28-Sep-21	05-Oct-21	-	-	GF	1,491,400.00	1,491,400.00		1,416,400.00	1,416,400.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							28-Sep-21	28-Sep-21		
17		Supply & Delivery of Office & Other Supplies to be used by Early Childhood Education Division for CY 2021	ECED	Competitive Bidding	-	04-May-21	11-May-21	-	25-May-21	26-May-21	1,196,365.93	27-May-21	09-Jun-21	15-Jun-21	15-Jun-21	-	-	LSB	1,595,114.00	1,595,114.00		1,196,365.93	1,196,365.93		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							10-Jun-21	15-Jun-21		
18		Supply & Delivery Of Three (3) Sets Of High Power Outdoor Electronic Siren	DRRMO	Competitive Bidding	03-May-21	04-May-21	11-May-21	-	25-May-21	26-May-21	6,399,999.00	26-May-21	14-Jun-21	29-Jun-21	12-Jul-21	-	-	STF	6,450,000.00		6,450,000.00	6,399,999.00		6,399,999.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							21-Jun-21	29-Jun-21		
19		Supply & Delivery Of Disaster Preparedness Tools (Negotiated)	DRRMO	Negotiated	-	6/03/2021 5/04/2021 4/06/2021	5/11/2021 4/13/2021	-	6/08/2021 5/25/2021 4/27/2021	09-Jun-21	1,956,375.00	09-Jun-21	09-Jul-21	12-Jul-21	19-Jul-21	-	-	DRRMO-STF	1,956,500.00		1,956,500.00	1,956,375.00		1,956,375.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							09-Jul-21	12-Jul-21		
20		Supply, Delivery & Installation of New 500 KVA Stand by Generator to be installed at Resiliency Building Tunasan, Muntinlupa City	DRRMO	Competitive Bidding	19-May-21	20-May-21	27-May-21	-	08-Jun-21	08-Jun-21	3,855,523.00	10-Jun-21	12-Jul-21	22-Jul-21	29-Jul-21	-	-	GF	4,373,040.00		4,373,040.00	3,855,523.00		3,855,523.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							16-Jul-21	22-Jul-21		
21		Supply & Delivery of ICT Equipment and Other Machineries to be used by Early ChildHood and Development Division	SDO,ECED	Competitive Bidding	19-May-21	20-May-21	27-May-21	-	08-Jun-21	09-Jun-21	2,297,470.00	09-Jun-21	09-Jul-21	14-Jul-21	04-Aug-21	-	-	LSB	2,298,780.00		2,298,780.00	2,297,470.00		2,297,470.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							09-Jul-21	14-Jul-21		
22		Supply, Delivery & Installation of Electrical & Construction Materials for the Various Offices of Muntinlupa City	Engineering Office	Competitive Bidding	19-May-21	20-May-21	27-May-21	-	08-Jun-21	09-Jun-21	2,230,614.00	10-Jun-21	30-Jun-21	06-Jul-21	12-Jul-21	-	-	GF	2,236,597.00	2,236,597.00		2,230,614.00	2,230,614.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							10-Jun-21	06-Jul-21		
23		Suppy & Delivery of Rice to be given/donated to Constituents of Muntinlupa	VMO, SP	Competitive Bidding	26-May-21	27-May-21	03-Jun-21	-	15-Jun-21	16-Jun-21	2,876,695.00	17-Jun-21	02-Jul-21	07-Jul-21	12-Jul-21	-	-	GF	2,896,100.00	2,896,100.00		2,876,695.00	2,876,695.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							05-Jul-21	07-Jul-21		
24		Supply & Delivery of 1,024 Canisters Disinfectant Tablet that will be used in the disinfection of Various Office of the City Government	CHO	Competitive Bidding	26-May-21	27-May-21	03-Jun-21	-	15-Jun-21	16-Jun-21	3,584,000.00	21-Jun-21	02-Jul-21	12-Jul-21	26-Jul-21	-	-	GF	3,584,000.00	3,584,000.00		3,584,000.00	3,584,000.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							07-Jul-21	12-Jul-21		
25		Supply & Delivery of Window Blinds and Cubicle for the Extension of Dep-Ed Student Center for Life Skills Bldg.	SDO	Competitive Bidding	26-May-21	27-May-21	03-Jun-21	-	15-Jun-21	16-Jun-21	3,054,260.00	18-Jun-21	02-Jul-21	19-Jul-21	12-Aug-21	-	-	LSB	3,058,000.00		3,058,000.00	3,054,260.00		3,054,260.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							09-Jul-21	19-Jul-21		
26		Supply & Delivery of One (1) Unit of Manlifter to be used by Engineering De	Engineering Office	Competitive Bidding	31-May-21	01-Jun-21	08-Jun-21	-	22-Jun-21	23-Jun-21	8,945,000.00 8,900,000.00	7/28/2021 6/24/2021	04-Aug-21	09-Aug-21	12-Aug-21	-	-	STF	9,000,000.00		9,000,000.00	8,945,000.00		8,945,000.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							04-Aug-21	09-Aug-21		
27		Supply & Delivery of Relief Goods for Distribution to the Affected Families during Calamity Quarantine as part of Disaster Response Activities for Covid 19	SSD	Competitive Bidding	02-Jun-21	03-Jun-21	10-Jun-21	-	22-Jun-21	23-Jun-21	47,752,405.70	28-Jun-21	02-Jul-21	15-Jul-21	19-Jul-21	-	-	SUPPLEMENTAL	47,772,560.55	47,772,560.55		47,752,405.70	47,752,405.70		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							09-Jul-21	15-Jul-21		
28		Suppy & Delivery of Materials for Events and Various Repairs, Maintenance, Fabrication Rehabilitation and Improvement within Muntinlupa City	Engineering Office	Competitive Bidding	07-Jun-21	08-Jun-21	15-Jun-21	-	29-Jun-21	30-Jun-21	4,992,000.00	01-Jul-21	02-Aug-21	09-Aug-21	12-Aug-21	-	-	GF	4,995,295.60	4,995,295.60		4,992,000.00	4,992,000.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							03-Aug-21	09-Aug-21		
29		Supply, Delivery & Installation of One (1) Crematory Machine for use of City Government of Muntinlupa (Re-posted)	Engineering Office	Competitive Bidding	31-May-21	6/29/2021 6/01/2021	7/06/2021 6/08/2021	-	7/20/2021 6/22/2021	21-Jul-21	5,000,000.00	24-Jul-21	19-Aug-21	21-Aug-21	03-Sep-21	-	-	GF	5,000,000.00		5,000,000.00	5,000,000.00		5,000,000.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							25-Aug-21	21-Aug-21		
30		Supply, Delivery & Installation of Heat Reclaim Ventilator Units (HRV)	Engineering Office	Competitive Bidding	28-Jun-21	29-Jun-21	06-Jul-21	-	20-Jul-21	21-Jul-21	5,049,888.55	24-Jul-21	23-Aug-21	26-Aug-21	31-Aug-21	-	-	GF	5,084,471.73		5,084,471.72	5,049,888.55		5,049,888.55	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							24-Aug-21	26-Aug-21		
31		Supply & Delivery of Mechanical Engineering Laboratory Equipment to be used in Colegio De Muntinlupa	Colegio De Muntinlupa	Competitive Bidding	28-Jun-21	29-Jun-21	06-Jul-21	-	20-Jul-21	21-Jul-21	10,435,600.00	24-Jul-21	04-Aug-21	19-Aug-21	01-Sep-21	-	-	GF	13,640,000.00		13,640,000.00	10,435,600.00		10,435,600.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							11-Aug-21	19-Aug-21		
32		Supply & Delivery of Micro controller System with Training Software to be used in Colegio De Muntinlupa	Colegio De Muntinlupa	Competitive Bidding	28-Jun-21	29-Jun-21	06-Jul-21	-	20-Jul-21	21-Jul-21	2,985,000.00	24-Jul-21	04-Aug-21	20-Aug-21	03-Sep-21	-	-	GF	2,990,000.00		2,990,000.00	2,985,000.00		2,985,000.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							11-Aug-21	20-Aug-21		
33		Printing of Worksheets and Materials for the Implementation of ECCD Program S.Y. 2021-2022	ECED	Competitive Bidding	21-Jul-21	22-Jul-21	29-Jul-21	-	10-Aug-21	11-Aug-21	2,740,500.00	12-Aug-21	26-Aug-21	27-Aug-21	06-Sep-21	-	-	GF	3,085,500.00	3,085,500.00		2,740,500.00	2,740,500.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							26-Aug-21	27-Aug-21		
34		Supply & Delivery of Furniture & Fixtures for Fit-Outs of DRRM Office	DRRMO	Competitive Bidding	21-Jul-21	22-Jul-21	29-Jul-21	-	10-Aug-21	11-Aug-21	1,998,011.00	12-Aug-21	26-Aug-21	06-Sep-21	27-Sep-21	-	-	STF-DRRMO	2,122,193.57		2,122,193.57	1,998,011.00		1,998,011.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							27-Aug-21	06-Sep-21		
35		Supply & Delivery of One (1) Unit of 6- Wheeler Dropside Truck to be used by DRRMO (Negotiated)	DRRMO	Negotiated	03-May-21	8/03/2021 5/27/2021 5/04/2021	6/03/2021 5/11/2021	-	8/10/2021 6/15/2021 5/25/2021	11-Aug-21	2,850,000.00	8/12/2021 6/16/2021	26-Aug-21	01-Sep-21	07-Sep-21	-	-	STF-DRRMO	2,900,000.00		2,900,000.00	2,850,000.00		2,850,000.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							27-Aug-21	01-Sep-21		
36		Supply & Delivery of Water Containers (W/Water & Seal to be given/donated to Constituents of Muntinlupa City	Mamerto Sevilla, Patty Katy	Competitive Bidding	-	n/a	10-Aug-21	-	24-Aug-21	25-Aug-21	1,462,000.00	26-Aug-21	08-Sep-21	09-Sep-21	15-Sep-21	-	-	GF	1,491,250.00	1,491,250.00		1,462,000.00	1,462,000.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							08-Sep-21	09-Sep-21		
37		Supply, Delivery & Installation of Electrical & Construction Materials at District 1 & 2, Muntinlupa City (Re-posted)	Engineering Office	Competitive Bidding	02-Aug-21	8/31/2021 8/03/2021	9/07//2021 8/18/2021	-	9/21/2021 8/24/2021	22-Sep-21	2,271,853.00	23-Sep-21	08-Oct-21	13-Oct-21	22-Oct-21	-	-	GF	2,275,380.00	2,275,380.00		2,271,853.00	2,271,853.00		PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							11-Oct-21	13-Oct-21		
38		Supply & Delivery of ICT Equipment for Disaster Preparedness and Information Dissimination Campaign of Covid-19 & other Pandemic Awareness Program	DRRMO/MIS	Competitive Bidding	30-Aug-21	31-Aug-21	07-Sep-21	-	21-Sep-21	22-Sep-21	3,096,500.00	23-Sep-21	11-Oct-21	20-Oct-21	26-Nov-21	-	-	STF-DRRM	3,115,060.20		3,115,060.20	3,096,500.00		3,096,500.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							18-Oct-21	20-Oct-21		
39		Acquisition of Additional Server for Muntinlupa Covid-19 Vaccine Database Management System Data Storage	MIS	Competitive Bidding	-	31-Aug-21	07-Sep-21	-	21-Sep-21	22-Sep-21	1,172,279.00	23-Sep-21	08-Oct-21	12-Oct-21	15-Oct-21	-	-	STF-DRRM	1,184,529.00		1,184,529.00	1,172,279.00		1,172,279.00	PCCI/PICE, City Arki, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation							08-Oct-21	12-Oct-21		

40		Termite Treatment of Different Schools District 1 & 2, Muntinlupa City (Re-posted)	Engineering Office	Competitive Bidding	02-Aug-21	9/28/2021 8/3/2021	10/05/2021 8/10/2021	-	10/19/2021 8/24/2021	20-Oct-21	5,192,996.00	10/21/2021 8/26/2021	05-Nov-21	10-Nov-21	10-Nov-21	-	-	LSB	5,233,970.00	5,233,970.00		5,192,996.00	5,192,996.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							09-Nov-21	10-Nov-21		
41		Purchase & Installation of IP Camera Monitoring System of Ospital ng Muntinlupa & Colegio De Muntinlupa	DRRMO	Competitive Bidding	27-Sep-21	28-Sep-21	05-Oct-21	-	19-Oct-21	20-Oct-21	6,945,000.00	21-Oct-21	05-Nov-21	19-Nov-21	17-Dec-21	-	-	STF-DRRM	6,955,780.00		6,955,780.00	6,945,000.00		6,945,000.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							09-Nov-21	19-Nov-21		
42		Supply & Delivery of One (1) Unit of Multi-Parameter Water Quality Testing	LMO	Competitive Bidding	-	28-Sep-21	05-Oct-21	-	19-Oct-21	20-Oct-21	1,200,000.00 878,000.00	11/15/2021 10/21/2021	29-Nov-21	07-Dec-21	21-Dec-21	-	-	GF	1,260,000.00		1,260,000.00	1,200,000.00		1,200,000.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							03-Dec-21	07-Dec-21		
43		Printing of Different Forms, Booklets & Stickers for use of Various Offices	BPLO, OSCA, CHO, SSD	Competitive Bidding	-	28-Sep-21	05-Oct-21	-	19-Oct-21	20-Oct-21	1,855,550.00	21-Oct-21	05-Nov-21	15-Nov-21	18-Nov-21	-	-	GF	1,881,525.00	1,881,525.00		1,855,550.00	1,855,550.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							08-Nov-21	15-Nov-21		with Bid Bulletin old ABC 1,857,025.00 (additional item)
44		Supply & Delivery of ICT Equipment for use of Various Offices	PLMUN,MAYORS, PLANNING	Competitive Bidding	-	28-Sep-21	05-Oct-21	-	19-Oct-21	20-Oct-21	1,631,400.00	21-Oct-21	29-Oct-21	02-Nov-21	09-Nov-21	-	-	GF	1,654,206.50		1,654,206.50	1,631,400.00		1,631,400.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							02-Nov-21	02-Nov-21		Old ABC 1,495,601.59 with Bid Bulletin on (additional item)
45		Supply & Delivery of Sutures and other Supplies to be used for Patients Care at OSMUN	OSMUN	Competitive Bidding	-	28-Sep-21	05-Oct-21	-	19-Oct-21	20-Oct-21	1,239,596.00	21-Oct-21	08-Nov-21	15-Nov-21	24-Nov-21	-	-	STF 2020-DRRMO	1,294,171.36	1,294,171.36		1,239,596.00	1,239,596.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							08-Nov-21	15-Nov-21		
46		Supply & Delivery of Intravenous Fluids to be used at OSMUN	OSMUN	Competitive Bidding	-	28-Sep-21	05-Oct-21	-	19-Oct-21	20-Oct-21	1,153,360.00	20-Oct-21	29-Oct-21	15-Nov-21	23-Nov-21	-	-	STF 2020-DRRMO	1,216,350.00	1,216,350.00		1,153,360.00	1,153,360.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							05-Nov-21	15-Nov-21		
47		Supply & Delivery of Various Consumables to be used at OSMUN	OSMUN	Competitive Bidding	-	28-Sep-21	05-Oct-21	-	19-Oct-21	20-Oct-21	1,347,894.00	21-Oct-21	05-Nov-21	16-Nov-21	23-Nov-21	-	-	STF 2020-DRRMO	1,357,979.78	1,357,979.78		1,347,894.00	1,347,894.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							10-Nov-21	16-Nov-21		
48		Supply & Delivery of Office & other Supplies for use of Various Offices	Mayors, IRO	Competitive Bidding	27-Sep-21	28-Sep-21	05-Oct-21	-	19-Oct-21	20-Oct-21	2,859,533.00	21-Oct-21	05-Nov-21	15-Nov-21	18-Nov-21	-	-	GF	2,880,533.00	2,880,533.00		2,859,533.00	2,859,533.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							08-Nov-21	15-Nov-21		
49		Supply & Delivery of Various Medicines for Maternal & Reproductive Health & STI-HIV Aids Program	CHO	Competitive Bidding	28-Sep-21	29-Sep-21	06-Oct-21	-	19-Oct-21	20-Oct-21	2,428,855.00 2,041,509.60	11/22/2021 10/22/2021	06-Dec-21	09-Dec-21	13-Dec-21	-	-	GF	2,530,374.90	2,530,374.90		2,425,955.00	2,425,955.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							07-Dec-21	09-Dec-21		
50		Enhancing/ Upgrading of Muntinlupa City Emergency Operations Center and Citywide CCTV Facilities	DRRM	Competitive Bidding	14-Oct-21	15-Oct-21	22-Oct-21	-	04-Nov-21	05-Nov-21	43,738,593.19	05-Nov-21	26-Nov-21	03-Dec-21	17-Dec-21	-	-	2018 STF-DRRM	43,788,410.46		43,788,410.46	43,738,593.19		43,738,593.19	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							01-Dec-21	03-Dec-21		
51		Supply & Delivery of E-Learning Tablets with Educational Software to be used by Students in Public Elementary Schools In Muntinlupa City	SDO	Competitive Bidding	27-Oct-21	28-Oct-21	04-Nov-21	-	16-Nov-21	17-Nov-21	42,230,500.00	17-Nov-21	06-Dec-21	23-Dec-21	07-Jan-22	-	-	Supplemental LSB	42,250,000.00		42,250,000.00	42,230,500.00		42,230,500.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							13-Dec-21	23-Dec-21		
52		Supply, Delivery & Installation of Additional IP Surveillance Camera in Muntinlupa City Residency Bldg.	DRRM	Competitive Bidding	-	28-Oct-21	04-Nov-21	-	16-Nov-21	17-Nov-21	999,900.00	18-Nov-21	29-Nov-21	13-Dec-21	17-Dec-21	-	-	STF 2020-DRRMO	999,966.86		999,966.86	999,900.00		999,900.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							03-Dec-21	13-Dec-21		
53		Supply & Delivery of Fused Deposition Modeling (FDM) 3D Printer and Pellets and Flakes Printer w/ Consumables to be used in Colegio De Muntinlupa	CDM	Competitive Bidding	27-Oct-21	28-Oct-21	04-Nov-21	-	16-Nov-21	17-Nov-21	2,400,000.00	17-Nov-21	10-Dec-21	15-Dec-21	28-Dec-21	-	-	2021- DOST NCR	2,405,000.00		2,405,000.00	2,400,000.00		2,400,000.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							13-Dec-21	15-Dec-21		
54		Supply & Delivery of Various Medical, Dental & Laboratory Supplies for Diffe	CHO	Competitive Bidding	05-Nov-21	28-Oct-21	04-Nov-21	-	16-Nov-21	17-Nov-21	1,550,125.00	18-Nov-21	06-Dec-21	09-Dec-21	13-Dec-21	-	-	GF	2,252,076.00	2,252,076.00		1,550,125.00	1,550,125.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							07-Dec-21	09-Dec-21		old ABC-1,316,058 with Bid Bulletin on (additional item)
55		Supply & Delivery of Furnitures & Fixtures to be used at Colegio De Muntinlupa	CDM	Competitive Bidding	27-Oct-21	28-Oct-21	04-Nov-21	-	16-Nov-21	17-Nov-21	2,998,310.00	17-Nov-21	06-Dec-21	23-Dec-21	07-Jan-22	-	-	GF	3,000,000.00		3,000,000.00	2,998,310.00		2,998,310.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							13-Dec-21	23-Dec-21		
56		Supply & Delivery of Plastic Shredder & Plastic Dryer for the Establishment of Facility under the Research and Development Section of Colegio De Muntinlupa	CDM	Competitive Bidding	-	28-Oct-21	04-Nov-21	-	16-Nov-21	17-Nov-21	1,385,000.00	17-Nov-21	10-Dec-21	15-Dec-21	28-Dec-21	-	-	GF	1,386,000.00		1,386,000.00	1,385,000.00		1,385,000.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							13-Dec-21	15-Dec-21		
57		Purchase of Goods for the Implementation of Project Reach: Seniors Serving Seniors to be given to Various Senior Citizens (Re-posted)	OSCA	Competitive Bidding	22-Sep-21	10/28/2021 9/23/2021	9/04/2021 9/30/2021	-	11/16/2021 10/12/2021	17-Nov-21	8,272,000.00	18-Nov-21	10-Dec-21	24-Dec-21	05-Jan-22	-	-	GF	8,288,000.00	8,288,000.00		8,272,000.00	8,272,000.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							14-Dec-21	24-Dec-21		
58		Supply & Delivery of Various Items to be Distributed to Senior Citizens Under LOVE KO SI LOLO, LOVE KO SI LOLA PROGRAM	OSCA	Competitive Bidding	-	28-Oct-21	04-Nov-21	-	16-Nov-21	17-Nov-21	1,898,420.00	18-Nov-21	06-Dec-21	13-Dec-21	16-Dec-21	-	-	GF	1,900,826.40	1,900,826.40		1,898,420.00	1,898,420.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							09-Dec-21	13-Dec-21		
59		Supply, Delivery and Installation of Rain Gauge & Lightening Arrester	DRRM	Competitive Bidding	10-Nov-21	11-Nov-21	18-Nov-21	-	02-Dec-21	03-Dec-21	2,885,782.00	06-Dec-21	20-Dec-21	27-Dec-21	10-Jan-22	-	-	STF	2,887,500.00		2,887,500.00	2,885,782.00		2,885,782.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							24-Dec-21	27-Dec-21		
60		Supply & Installation of 120 KVA Transformer (3- Phase) at Osmun (Re-posted)	OSMUN/ ENGINEERING	Competitive Bidding	30-Aug-21	11/18/2021 8/31/2021	11/25/2021 9/7/2021	-	12/07/2021 9/21/2021	09-Dec-21	3,900,000.00	12/10/2021 9/23/2021	03-Jan-22	07-Jan-22	17-Dec-21	-	-	GF	3,925,387.16		3,925,387.16	3,900,000.00		3,900,000.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							05-Jan-22	07-Jan-22		
61		Supply & Delivery of Rice for Undernourished Children in Muntinlupa City	GAD	Competitive Bidding	-	11-Nov-21	18-Nov-21	-	02-Dec-21	03-Dec-21	1,857,600.00	06-Dec-21	20-Dec-21	24-Dec-21	05-Jan-22	-	-	GF	1,890,000.00	1,890,000.00		1,857,600.00	1,857,600.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							21-Dec-21	24-Dec-21		
62		Supply & Delivery of Dry Food to be used as Supplemental Food among undernourished Beneficiaries	CHO	Competitive Bidding	-	18-Nov-21	25-Nov-21	-	07-Dec-21	09-Dec-21	886,462.00	09-Dec-21	20-Dec-21	28-Dec-21	05-Jan-22	-	-	GF	1,054,498.00	1,054,498.00		886,462.00	886,462.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							24-Dec-21	28-Dec-21		
63		Supply & Delivery of Various Goods for the Pamaskong Handog para sa Batang may "K" Program	PDAO/SSD	Competitive Bidding	23-Nov-21	18-Nov-21	25-Nov-21	-	07-Dec-21	09-Dec-21	3,398,699.00	09-Dec-21	20-Dec-21	29-Dec-21	07-Jan-22	-	-	GF	3,436,750.00	3,436,750.00		3,398,699.00	3,398,699.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							21-Dec-21	29-Dec-21		With Bid bulletin for additional items old ABC 1,936,[illegible]
64		Supply & Delivery of Goods for Extended Assistance to Indigent Families from office of the Vice-Mayor & Councilors	V. Mayor/ Councilor	Competitive Bidding	17-Nov-21	18-Nov-21	25-Nov-21	-	07-Dec-21	09-Dec-21	13,401,038.50	09-Dec-21	20-Dec-21	29-Dec-21	07-Jan-22	-	-	GF	13,497,486.50	13,497,486.50		13,401,038.50	13,401,038.50		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							21-Dec-21	29-Dec-21		
65		Supply & Delivery of ICT Equipment for use of Various Offices		Competitive Bidding	-	25-Nov-21	02-Dec-21	-	14-Dec-21	15-Dec-21	1,531,050.00	15-Dec-21	29-Dec-21	04-Jan-22	10-Jan-22	-	-	GF	1,531,958.00		1,531,958.00	1,531,050.00		1,531,050.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							29-Dec-21	04-Jan-22		
66		Printing of Various Forms & Materials for use of Various Offices	DRRMO, SSD, CHO	Competitive Bidding	-	25-Nov-21	02-Dec-21	-	14-Dec-21	15-Dec-21	1,408,800.00	15-Dec-21	29-Dec-21	04-Jan-22	10-Jan-22	-	-	GF	1,760,140.00	1,760,140.00		1,408,800.00	1,408,800.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							29-Dec-21	04-Jan-22		with Bid bulletin old ABC for additional 1,010,800
		ON-GOING (POST-QUALIFICATION)																																	
67		Supply & Delivery of Drugs & Medicines to be Allocated for different Health Centers	CHO	Competitive Bidding	10-Nov-21	11-Nov-21	18-Nov-21	-	02-Dec-21	03-Dec-21	4,972,067.45	06-Dec-21	20-Dec-21	28-Dec-21		-	-	GF	5,079,147.45	5,079,147.45		4,972,067.45	4,972,067.45		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation							21-Dec-21	28-Dec-21		
68		Supply & Delivery of Drugs & Medicine to be used at OSMUN	OSMUN	Competitive Bidding	17-Nov-21	18-Nov-21	25-Nov-21	-	07-Dec-21	09-Dec-21	3,469,500.00	10-Dec-21	21-Dec-21			-	-	STF 2020-DRRMO	3,610,900.00	3,610,900.00		3,469,500.00	3,469,500.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation										
69		Supply & Delivery of Electrical & Construction Materials for the Various office	Engineering Office	Competitive Bidding	17-Nov-21	18-Nov-21	25-Nov-21	-	07-Dec-21	09-Dec-21	3,264,098.00	09-Dec-21				-	-	GF	3,284,574.00	3,284,574.00		3,264,098.00	3,264,098.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation										with Bid bulletin for additional items old ABC 2,772[illegible]
70		Supply & Delivery of ICT Equipment to be used by LCR	LCR	Competitive Bidding	17-Nov-21	18-Nov-21	25-Nov-21	-	07-Dec-21	09-Dec-21	2,266,300.00	09-Dec-21				-	-	NSO FUND	2,573,300.00		2,573,300.00	2,266,300.00		2,266,300.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation										with Bid bulletin for additional items old ABC2,276,[illegible]
71		Supply & Delivery of Cubicle with Table Top to be used at the Office of MCPM	MCPM	Competitive Bidding	-	02-Dec-21	09-Dec-21	-	21-Dec-21	22-Dec-21	1,016,610.00	23-Dec-21				-	-	GF	1,017,000.00		1,017,000.00	1,016,610.00		1,016,610.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation										
72		Supply & Delivery of Drugs & Medicines to be used at Muntinlupa Lying-In Clinic at CHO	CHO	Competitive Bidding	-	07-Dec-21	14-Dec-21	-	28-Dec-21	29-Dec-21	1,160,000.00	29-Dec-21				-	-	Philhealth Lying In fund	1,166,400.00	1,166,400.00		1,160,000.00	1,160,000.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation										
73		Supply & Delivery of IV Fluids to be used at OSMUN (Re-posted)	OSMUN	Competitive Bidding	-	12/07/2021 11/11/2021	12/14/2021 11/18/2021	-	12/28/2021 12/2/2021	29-Dec-21	846,532.00	29-Dec-21				-	-	STF 2020-DRRMO	942,210.08	942,210.08		846,532.00	846,532.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation										
74		Supply & Delivery of Office, Computer & Janitorial Supplies for use of Variou	CHO, BCOR	Competitive Bidding	-	07-Dec-21	14-Dec-21	-	28-Dec-21	29-Dec-21	1,439,496.76	29-Dec-21				-	-	GF	1,444,589.85	1,444,589.85		1,439,496.76	1,439,496.76		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation										with Bid bulletin old ABC for add. items 1,072,2[illegible]
75		Supply & Delivery of 8 Units of Uninterrupted Power Supply & 10 Units of Printers for Colegio De Muntinlupa	CDM	Competitive Bidding	-	07-Dec-21	14-Dec-21	-	28-Dec-21	29-Dec-21	1,824,000.00	29-Dec-21				-	-	GF	1,840,000.00		1,840,000.00	1,824,000.00		1,824,000.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation										
76		Supply, Delivery , Upgrading & Rehabilitation of Muntinlupa City Hall IP Surveillance System	DRRMO	Competitive Bidding	16-Dec-21	17-Dec-21	24-Dec-21	-	20-Jan-22	21-Jan-22	2,999,000.00					-	-	STF	3,000,000.00		3,000,000.00	2,999,000.00		2,999,000.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation									with Bid Bulletin on opening date due to availability of BAC quorum	
77		Supply & Delivery of Robotics Advanced Learning Kit Bundle to be used at C	CDM	Competitive Bidding	-	17-Dec-21	24-Dec-21	-	20-Jan-22	21-Jan-22	1,295,700.00					-	-	GF	1,295,800.00		1,295,800.00	1,295,700.00		1,295,700.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation									with Bid Bulletin on opening date due to availability of BAC quorum	
78		Printing of Various Forms & Materials for use of Various Offices	CHO,Upao,	Competitive Bidding	-	17-Dec-21	24-Dec-21	-	20-Jan-22	21-Jan-22	1,202,140.00					-	-	STF/G	1,203,050.00	1,203,050.00		1,202,140.00	1,202,140.00		PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation									with Bid Bulletin on opening date due to availability of BAC quorum	with bid bulletin old ABC for add. items 1,203,0[illegible]
79		Supply & Delivery of Renewable Energy Equipment with Learning Softwares for Colegio De Muntinlupa (Re-posted)	CDM	Competitive Bidding	24-Nov-21	12/17/2021 11/25/2021	12/24/2021 12/2/2021	-	1/20/2022 12/14/2021	21-Jan-22	3,698,220.00					-	-	GF	3,700,000.00		3,700,000.00	3,698,220.00		3,698,220.00	PCCI,PICE, City Arki, COA, MDF, inquiries@xjjindustries, Muntinlupa Foundation									with Bid Bulletin on opening date due to availability of BAC quorum	

80		Supply & Delivery of Arduino Trainers with Circuit Simulation Software for Colegio De Muntinlupa (Re-posted)	CDM	Competitive Bidding	-	12/17/2021 11/25/2021	12/24/2021 12/2/2021	-	1/20/2022	21-Jan-22	1,902,600.00					-	-	GF	1,902,600.00		1,902,600.00	1,902,600.00		1,902,300.00	PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation								with bid bulletin on opening date due to availability of BAC quorum	
81		Supply & Delivery of Goods for Stockpiling & Prepositioning as part of Disaster Preparedness Activity (Re-posted)	SSD	Competitive Bidding	17-Nov-21	12/17/2021 11/18/2021	12/24/2021 11/25/2021	-	1/20/2022	21-Jan-22	4,880,800.00					-	-	GF	4,900,800.00	4,900,800.00		4,880,800.00	4,880,800.00		PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation								with bid bulletin on opening date due to availability of BAC quorum	
82		Supply & Delivery of Patrol Service Vehicles to be used by PNP Muntinlupa and POSO (Re-posted)	POSO, PNP	Competitive Bidding	10-Nov-21	12/31/2021 11/11/2021	1/7/2022 11/18/2021	-	1/20/2022	21-Jan-22	15,483,200.00	24-Jan-22				-	-	GF	16,176,600.00		16,176,600.00	15,483,200.00		15,483,200.00	PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									with bid bulletin for additional vehicle old ABC: 15,194,400.00
83		Supply & Delivery of Ampoules & Vials for use of OSMUN (Re-posted)	OSMUN	Competitive Bidding	17-Nov-21	12/31/2021 11/18/2021	1/07/2022 11/25/2021	-	1/20/2022	21-Jan-22	no interested bidder						-	STF 2020-(NRMF)	4,357,700.00	4,357,700.00					PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									
84		Supply & Delivery of Various Supplies to be used on Covid 19 Vaccination Program	CHO	Competitive Bidding	29-Dec-21	31-Dec-21	07-Jan-22	-	20-Jan-22	21-Jan-22	no interested bidder						-	STF 2020-	2,692,700.00	2,692,700.00					PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									
85		Supply & Delivery of 20 Service Vehicles to be deployed to different Public Schools & Various Local Offices	GSO	Competitive Bidding	29-Dec-21	31-Dec-21	07-Jan-22	-	20-Jan-22	21-Jan-22	12,600,000.00					-	-	Supplemental 2021	13,304,000.00		13,304,000.00	12,600,000.00		12,600,000.00	PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									
86		Supply & Delivery of Heat Reclaim Ventilator Units (HRV) at Session Hall People's Center Putatan	Engineering Office	Competitive Bidding	29-Dec-21	31 Dec 21	07-Jan-22	-	20-Jan-22	21-Jan-22	4,125,177.00					-	-	STF 2020	4,135,581.70		4,135,581.70	4,125,177.00		4,125,177.00	PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									
87		Supply & Delivery of Additional Signages for the 137-175 Muntinlupa City Em	DRRM	Competitive Bidding	-	31-Dec-21	07-Jan-22	-	20-Jan-22	21-Jan-22	no interested bidder						-	GF	1,144,946.22						PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									
88		Supply & Delivery of ICT Equipment to be used at Accounting & General Services Office	Accounting, GSO	Competitive Bidding	29-Dec-21	31-Dec-21	07-Jan-22	-	20-Jan-22	21-Jan-22	2,065,000.00					-	-	GF	2,084,695.00		2,084,695.00	2,065,000.00		2,065,000.00	PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									
89		Supply & Delivery of Various Consumables to be used at OSMUN	OSMUN	Competitive Bidding	29-Dec-21	31-Dec-21	07-Jan-22	-	20-Jan-22	21-Jan-22	1,997,206.00	22-Jan-22					-	STF 2020-(NRMF)	2,774,880.00	2,774,880.00		1,997,206.00	1,997,206.00		PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									
90		Supply & Delivery of Lot 4 Hypnotics & Sedatives (CNS) to be used for Patient Care at Osmun (Negotiated)	OSMUN	Competitive Bidding	03-Mar-21	1/10/2022 12/02/2021 5/27/2021 8/24/2021	1/20/2022 12/03/2021 6/11/2021 9/21/2021	-	1/20/2022	21-Jan-22	3,950,990.00					-	-	STF 2020-(NRMF)	4,198,530.00	4,198,530.00		3,950,990.00	3,950,990.00		PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									with bid bulletin on opening date due to availability of BAC quorum 1/13/22
91		Supply & Delivery of Antibotics and other Various Medicines to be used for Patients Care at OSMUN (Negotiated)	OSMUN	Competitive Bidding	27-Sep-21	1/10/2022 12/02/2021 9/28/2021	12/09/2021 12/6/2021	-	1/20/2022		no interested bidder					-	-	STF 2020-(NRMF)	8,031,922.50	8,031,922.50					PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									with bid bulletin on opening date due to availability of BAC quorum 1/13/22
92		Supply & Delivery of Hematopoetic Agents to be used at OSMUN (Negotiated)	OSMUN	Competitive Bidding	-	1/10/2022 12/07/2021 11/11/2021	12/14/2021 11/18/2021	-	1/20/2022		no interested bidder						-	STF 2020-(NRMF)	1,354,000.00	1,354,000.00					PCCI,PICE, City Arts, COA, MDF, inquiries@jjindustries, Muntinlupa Foundation									with bid bulletin on opening date due to availability of BAC quorum 1/13/22