



Sangguniang Panglungsod

RESOLUTION NO. 06-243

A RESOLUTION AUTHORIZING THE HON. CITY MAYOR ATTY. JAIME R. FRESNEDI TO ENTER INTO A CONTRACT WITH D.L. CERVANTES FOR THE ADDITIONAL WORKS/CHANGE ORDER OF THE CONSTRUCTION OF MUNTINLUPA CITY TECHNICAL SCHOOL (TESDA) IN THE AMOUNT OF FOUR MILLION SIX HUNDRED SEVENTY SEVEN THOUSAND NINE HUNDRED SEVENTY TWO PESOS AND 49/100 (PhP4,677,972.49) TO BE TAKEN FROM 2006 EXECUTIVE BUDGET.

\*\*\*\*\*

Sponsored by:	Hon. Elmer S. Espeleta
Co-Sponsored:	Hon. Melchor R. Teves
	Hon. Allan Rey A. Camilon
	Hon. Engr. Mamerto T. Sevilla, Jr.
	Hon. Christian Glenn D. Lorica
	Hon. Ma. Luisa Babaran-Echavez, M.D.
	Hon. Allen F. Ampaya
	Hon. Kevin B. Delgado
	Hon. Atty. Icasiano M. Dela Rea
	Hon. Francis Ian T. Bagatsing
	Hon. Lucio B. Constantino
	Hon. Marissa Cole-Rongavilla
	Hon. Mario E. Bulay, Jr.
	Hon. Artemio A. Simundac

\*\*\*\*\*

**WHEREAS**, Atty. Henry A. Reyes-Chairman of Bids and Awards Committee (BAC) endorsed the letter request for additional works/change order to the Sangguniang Panlungsod for approval;

**WHEREAS**, there is a need for additional works and change order to the project such as guard house, fence (main entrance) roof deck, architectural works, electrical works at the ground floor and 2<sup>nd</sup> floor, main feeder line and service entrance, lighting and switch, plumbing works;

**WHEREAS**, Engineering Department also deleted 265.55 square meters masonry works and 2,000 square meters acoustic board, doors and windows. 8 set aluminum panel door, 2 sets of panel door with slide glass, 70 square meters aluminum roll up-door, 3.50 square meters ordinary roll up-door;

**WHEREAS**, the total amount of said additional works/change order is **Four Million Six Hundred Seventy Seven Thousand Nine Hundred Seventy Two Pesos and 49/100 (PhP4,677,972.49);**

**WHEREAS**, there is a budget for the said additional works/change order from the 2006 Executive Budget;



Sangguniang Panglungsod

Page 2

Resolution No. 06-243

**NOW, THEREFORE, BE IT RESOLVED, AS IT IS HEREBY RESOLVED,** by the 4<sup>th</sup> Sangguniang Panlungsod of Muntinlupa, to authorize the Hon. City Mayor Atty. Jaime R. Fresnedi to enter into a contract with D.L. Cervantes for the additional works/change order of the construction of **Muntinlupa City Technical School (TESDA)** in the amount of **Four Million Six Hundred Seventy Seven Thousand Nine Hundred Seventy Two Pesos and 49/100 (PhP4,677,972.49)** to be taken from 2006 Executive Budget.

**APPROVED,** by the 4<sup>th</sup> Sangguniang Panlungsod of Muntinlupa this 11<sup>th</sup> day of May, 2006 on its 77<sup>th</sup> Regular Session.

**CONCURRED:**

  
**ALLAN REY A. CAMILON**  
Councilor

  
**FRANCIS IAN T. BAGATSING**  
Councilor


  
**MELCHOR R. TEVES**  
Councilor

  
**ELMER S. ESPELETA**  
Councilor

  
**MA. LUISA BABARAN-ECHAVEZ, M.D.**  
Councilor

  
**LUCIO B. CONSTANTINO**  
Councilor

  
**ALLEN F. AMPAYA**  
Councilor

  
**MAMERTO T. SEVILLA, JR.**  
Councilor

**KEVIN B. DELGADO**  
Councilor

  
**MARISSA COLE-RONGAVILLA**  
Councilor

  
**ATTY. ICASIANO M. DELA REA**  
Councilor

  
**MARIO E. BULAY, JR.**  
Councilor

  
**CHRISTIAN GLENN D. LORICA**  
President  
Federation of Sangguniang Kabataan

  
**ARTEMIO A. SIMUNDAC**  
President  
Association of Barangay Captains



Sangguniang Panglungsod

Page 3  
Resolution No. 06-243


**ABSENT:**

**BAL NIEFES**  
Councilor

**RENE CARL S. CAYETANO**  
Councilor

**JOSELITO V. AREVALO**  
Councilor


I HEREBY CERTIFY, as to the correctness of the foregoing Ordinance.

  
**CECILIA C. LAZARTE**  
Secretary  
Sangguniang Panlungsod

**ATTESTED:**

  
**ATTY. RAUL R. CORRO**  
Acting Presiding Officer

**APPROVED:**

  
**ALDRIN L. SAN PEDRO**  
Acting City Mayor  
Date: \_\_\_\_\_

Commanding Officer  
Muntinlupa City Police Office

Behz const. of TESDA