

Reference	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (explain changes from the 2023)																		
						Pre Proc Conference	Advs/Post of IB	Pre Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery of Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)																	
COMPLETED PROCUREMENT ACTIVITIES																																																		
10456078	817F	Construction of Bicycle Road Network & Bike Racks with Roof Shed at District 1 & 2	City Engineering	no	Competitive Bidding	03-Jan-24	04-Jan-24	11-Jan-24	23-Jan-24	23-Jan-24	23-Jan-24	24-Jan-24	23-Feb-24	04-Mar-24	17-Apr-24	17-Apr-24	-	-	STF	31,062,940.07	31,062,940.07	30,947,882.44	30,947,882.44	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	04-Jan-24	04-Jan-24	04-Jan-24	04-Jan-24	04-Jan-24	-	-																			
10467989	8000-005-2-0875-044-000-043	Construction of Apartment Type Units & Cuffin (Bookrooms with steel Rack at Muntinlupa City Public Cemetery	City Engineering	no	Competitive Bidding	10-Jan-24	11-Jan-24	18-Jan-24	30-Jan-24	30-Jan-24	30-Jan-24	31-Jan-24	16-Feb-24	26-Feb-24	09-Apr-24	09-Apr-24	-	-	Supplemental Budget No.3	6,710,888.96	6,710,888.96	6,696,628.00	6,696,628.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	11-Jan-24	11-Jan-24	11-Jan-24	11-Jan-24	11-Jan-24	-	-																			
10468076	8000-005-2-0875-044-000-052	Construction of 3-Storey Storage Facility (CR O) at Pasewod, Brgy. Tunasan	City Engineering	no	Competitive Bidding	10-Jan-24	11-Jan-24	18-Jan-24	30-Jan-24	30-Jan-24	30-Jan-24	31-Jan-24	14-Feb-24	23-Feb-24	11-Apr-24	12-Apr-24	-	-	GoP	24,413,927.82	24,413,927.82	24,400,000.00	24,400,000.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	11-Jan-24	11-Jan-24	11-Jan-24	11-Jan-24	11-Jan-24	-	-																			
10488093	1009-018-2-011-036-010-011, (2009-018-2-011-036-010-012)	Construction/renovation of PMP Headquarters (Bldg/Fac) at Central Avenue Brgy. Tunasan	City Engineering	no	Competitive Bidding	10-Jan-24	11-Jan-24	18-Jan-24	30-Jan-24	30-Jan-24	30-Jan-24	31-Jan-24	23-Feb-24	04-Mar-24	11-Apr-24	12-Apr-24	-	-	Supplemental Budget No.4	14,156,986.21	14,155,869.21	13,896,568.00	13,896,568.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	11-Jan-24	11-Jan-24	11-Jan-24	11-Jan-24	11-Jan-24	-	-																			
10503800	8000-005-2-0875-044-000-051	Renovation of Public Employment Service at Muntinlupa City Hall Brgy. Putatan	City Engineering	no	Competitive Bidding	-	26-Jan-24	02-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	16-Feb-24	23-Feb-24	04-Mar-24	04-Apr-24	05-Apr-24	-	-	GoP	2,224,479.30	2,224,479.30	2,217,615.99	2,217,615.99	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	26-Jan-24	-	-																			
10597308	8000-005-2-4503-044-004	Rehabilitation of School Perimeter Fence at Alabang Elementary School	City Engineering	no	Competitive Bidding	-	15-Feb-24	23-Feb-24	05-Mar-24	05-Mar-24	05-Mar-24	06-Mar-24	27-Mar-24	08-Apr-24	12-Apr-24	15-Apr-24	-	-	LSB	1,490,782.01	1,490,782.01	1,476,432.64	1,476,432.64	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	15-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	-	-																			
10609154	8000-005-2-0875-044-000-051	Fit-Outs of PUB'S Office at Annex Bldg. Muntinlupa City Hall Brgy. Putatan	City Engineering	no	Competitive Bidding	-	29-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	05-Apr-24	15-Apr-24	21-May-24	22-May-24	-	-	GoP	1,969,099.36	1,969,099.36	1,941,826.84	1,941,826.84	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	-	-																			
10609169	8000-005-2-0875-044-000-051	Construction of Public Information Office (Interior) Fit-Out at City Hall Annex Bldg. Brgy. Putatan	City Engineering	no	Competitive Bidding	-	20-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	05-Apr-24	08-Apr-24	22-May-24	23-May-24	-	-	GoP	4,840,324.22	4,840,324.22	4,830,962.22	4,830,962.22	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	-	-																			
10609179	8000-005-2-0875-044-000-027	Construction of Steel Railings at Central Avenue Lagarta Tunasan	City Engineering	no	Competitive Bidding	-	20-Feb-24	07-Mar-24	19-Mar-24	19-Mar-24	19-Mar-24	20-Mar-24	08-Apr-24	13-Apr-24	19-Apr-24	22-Apr-24	-	-	GoP	1,397,364.64	1,397,364.64	1,396,873.00	1,396,873.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	-	-																			
10655200	8000-005-2-0875-044-000-051	Construction of Three (3) units Greenhouse structure at Delineation Service Office, Offlines Compound Putatan, Muntinlupa	City Engineering	no	Competitive Bidding	-	14-Mar-24	22-Mar-24	04-Apr-24	04-Apr-24	04-Apr-24	05-Apr-24	15-Apr-24	22-Apr-24	20-May-24	23-May-24	-	-	GoP	1,609,724.46	1,609,724.46	1,606,400.00	1,606,400.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	-	-																			
10659437	1000-001-2-921-100-002-002	Improvement of Research Center at Resiliency Bldg. at Brgy. Tunasan	City Engineering	no	Competitive Bidding	13-Mar-24	14-Mar-24	22-Mar-24	04-Apr-24	04-Apr-24	04-Apr-24	05-Apr-24	19-Apr-24	30-Apr-24	02-Jul-24	03-Jul-24	-	-	GoP, LDRRM	5,952,693.13	5,952,693.13	5,942,863.00	5,942,863.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	-	-																			
10660432	10491179	Asphalt Overlay at Solidara Hills Village (CARE ROUTE), Brgy. Putatan (Pre-graded)	City Engineering	no	RFQ/3-1, Two Failed Biddings	17-Jan-24	2/15/2024, 1/19/2024	2/22/2024, 3/12/2024	4/9/2024, 4/29/2024	4/29/2024, 5/13/2024	4/29/2024, 5/13/2024	4/29/2024, 5/13/2024	4/29/2024, 5/13/2024	4/29/2024, 5/13/2024	4/29/2024, 5/13/2024	4/29/2024, 5/13/2024	4/29/2024, 5/13/2024	-	-	GoP	14,006,519.33	14,006,519.33	13,998,150.00	13,998,150.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	17/19/2024, 1/19/2024	2/15/2024, 1/19/2024	2/15/2024, 1/19/2024	2/15/2024, 1/19/2024	2/15/2024, 1/19/2024	-	-																		
10728983	8000-005-2-0875-044-001-027 (S)	Site Development of Lakeview Senior High School at Brgy. Putatan, Muntinlupa	City Engineering	no	Competitive Bidding	04-Apr-24	05-Apr-24	12-Apr-24	25-Apr-24	25-Apr-24	25-Apr-24	26-Apr-24	10-May-24	20-May-24	20-Jun-24	21-Jun-24	-	-	Supplemental Budget No.1	24,589,385.97	24,589,385.97	24,568,100.00	24,568,100.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	-	-																			
10728990	8000-005-2-0875-044-000-001-(S)	Construction/Rehabilitation/Upgrading of Drainage System & Roads at the Vicinity of Muntinlupa City Hall Area at National Road & Bruger St. Brgy. Putatan	City Engineering	no	Competitive Bidding	04-Apr-24	05-Apr-24	12-Apr-24	25-Apr-24	25-Apr-24	25-Apr-24	26-Apr-24	14-May-24	23-May-24	20-Jun-24	21-Jun-24	-	-	Supplemental Budget No.1	27,239,180.36	27,239,180.36	27,200,430.00	27,200,430.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	05-Apr-24	-	-																			
10769486	8000-005-2-4820-046-024	Construction of Concrete Perimeter & Steel Matting Fence & Security Outpost at F. De Mesa Elem. School Putatan	City Engineering	no	Competitive Bidding	-	19-Apr-24	26-Apr-24	09-May-24	09-May-24	09-May-24	10-May-24	21-May-24	28-May-24	19-Jun-24	20-Jun-24	-	-	LSB	2,165,036.60	2,165,036.60	2,159,502.49	2,159,502.49	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	-	-																			
Total Allocated Budget of Procurement Activities																			163,622,071.63			163,622,071.63																												
Total Contract Price of Procurement Activities Conducted																																																		
Total Savings (Total Allocated Budget - Total Contract Price)																																																		

Reference	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity															ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (explain changes from the 2023)
						Pre Proc Conference	Advs/Post of IB	Pre Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery of Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	
10799390	8000-005-2-0875-046-000-001	Construction of Training Center at New City Demo Farm at Brgy. Putatan	City Engineering	no	Competitive Bidding	-	19-Apr-24	26-Apr-24	09-May-24	09-May-24	09-May-24	09-May-24	28-May-24	05-Jun-24	-	-	-	-	GoP	3,392,590.36	3,392,590.36	3,395,005.00	3,395,005.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	19-Apr-24	-	-	
10728988	8000-005-2-0875-046-000-004 (S)	Construction of Perimeter Fence & Steel Gate at Tiesaga Multi-Purpose Brgy. Tunasan ("Re-posted)	City Engineering	no	Competitive Bidding	-	5/09/2024, 4/12/2024	5/16/2024, 4/12/2024	5/09/2024, 4/12/2024	5/09/2024, 4/12/2024	5/09/2024, 4/12/2024	5/09/2024, 4/12/2024	13-Jun-24	18-Jun-24	-	-	-	-	Supplemental Budget No.1	2,993,365.27	2,993,365.27	2,965,365.00	2,965,365.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	5/09/2024, 4/12/2024	5/09/2024, 4/12/2024	5/09/2024, 4/12/2024	5/09/2024, 4/12/2024	5/09/2024, 4/12/2024	-	-	
10835462	8000-005-2-0875-046-000-022	Installation of Fire Hose Cabinets with Dry Underground Piping Supply Line at Brgy. Cupang Muntinlupa City	City Engineering	no	Competitive Bidding	-	09-May-24	16-May-24	29-May-24	29-May-24	29-May-24	29-May-24	-	-	-	-	-	-	GoP	3,142,569.39	3,142,569.39	3,132,485.00	3,132,485.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	09-May-24	09-May-24	09-May-24	09-May-24	09-May-24	-	-	
10592903	8000-005-0875-046-000-001	Construction of Environmental Sanitation Center (ESC) Office Brgy. Tunasan	City Engineering	no	Competitive Bidding	15-May-24	16-May-24	23-May-24	04-Jun-24	04-Jun-24	04-Jun-24	04-Jun-24	-	-	-	-	-	-	GoP/Supplemental at Budget no. 0	42,018,020.22	42,018,020.22	42,809,309.36	42,809,309.36	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	16-May-24	16-May-24	16-May-24	16-May-24	16-May-24	-	-	
10892298	8000-005-2-0875-046-000-001, 8000-005-2-0875-046-000-001 (S)	Renovation/Improvement of Taxpayers' Lounge, Office of the City Treasurer, Ground Floor City Hall Main Building	City Engineering	no	Competitive Bidding	-	23-May-24	30-May-24	11-Jun-24	11-Jun-24	11-Jun-24	11-Jun-24	-	-	-	-	-	-	GoP/Supplemental at Budget no. 1	4,862,502.47	4,862,502.47	4,840,000.00	4,840,000.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	23-May-24	23-May-24	23-May-24	23-May-24	23-May-24	-	-	
10882227	8000-005-2-0875-046-000-013	Construction of SSD Warehouse/Storage Facility, Phase 2, Pasewod Tunasan, Muntinlupa	City Engineering	no	Competitive Bidding	22-May-24	23-May-24	30-May-24	11-Jun-24	11-Jun-24	11-Jun-24	11-Jun-24	-	-	-	-	-	-	GoP	139,982,212.86	139,982,212.86	139,879,000.00	139,879,000.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	23-May-24	23-May-24	23-May-24	23-May-24	23-May-24	-	-	
10882149	8000-005-2-0875-046-000-022	Asphalt Overlay in Katatungan-Greenheights Access Road CARES Road, Muntinlupa	City Engineering	no	Competitive Bidding	-	23-May-24	30-May-24	11-Jun-24	11-Jun-24	11-Jun-24	11-Jun-24	13-Jun-24	21-Jun-24	-	-	-	-	GoP	1,530,649.34	1,530,649.34	1,526,981.00	1,526,981.00	RCCPSA, City Atty, COA, MOP, Insurance/Underwriter, Mutualization/Cooperation, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification, Bids/Pre-qualification	23-May-24	23-May-24	23-May-24	23-May-24	23-May-24	-	-	
10947431	8000-005-2-0875-046-000-021	Construction of Baseball Field (Phase 2) at Sports Complex Brgy. Tunasan																														